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DEPARTMENT OF THE ARMY EXHIBIT P-1

FY 2008 PROCUREMENT PROGRAM DATE: 29 Jan 2007
FY 2008 GLOBAL WAR ON TERROR BUDGET ESTIMATE

APPROPRIATION Other Procurement, Army ACTIVITY 01 Tactical and Support vehicles DOLLARS IN THOUSANDS

FY 08 Base FY08 FY08
LINE NO ITEM NOMENCLATURE Appropriation GWOT Total

TACTICAL VEHICLES

1 TACTICAL TRAILERS/DOLLY SETS (DA0100) 57,053 210,188             267,241             

2 Semitrailers, Flatbed: (D01001) 6,100 6,226                 12,326               

4 HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400) 596,627 1,321,630          1,918,257          

5 FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500) 828,403 185,110             1,013,513          

6 FIRETRUCKS & ASSOCIATED FIREFIGHTING EQUIPMENT (D15800) 36,011 9,000                 45,011               

7 FAMILY OF HEAVY TACTICAL VEHICLES (FHTV) (DA0500) 483,023 1,136,455          1,619,478          

8 ARMORED SECURITY VEHICLES (ASV) (D02800) 155,124 301,898             457,022             

9 Mine Protection Vehicle Family (D02901) 199,100 174,440             373,540             

10 TRUCK, TRACTOR, LINE HAUL, M915/M916 (DA0600) 83,897 276,022             359,919             

13 HMMWV RECAPITALIZATION PROGRAM (DV0230) 455,000 455,000             

14 MODIFICATION OF IN SVC EQUIP (DA0924) 32,725 1,094,789          1,127,514          

15 ITEMS LESS THAN $5.0M (TAC VEH) (DL5110) 7,970                 7,970                 

ACTIVITY TOTAL 4,608,859 5,178,728 9,787,587          

*** UNCLASSIFIED ***
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    Exhibit P-1M, Procurement Programs - Modification Summary  
 

System/Modification  
2006 & 

Prior 
2007 2008 2009 2010 2011 2012 2013 To 

Complete 
Total 

Program 
MODIFICATION OF IN SVC EQUIP (DA0924)  
FMTV LSAC Kits   
ASV Wheel Well & Underbody Applique   
Ambulance Carrier Medium Troop Transport  23.0 23.0 
FMTV LSAC Applique   
HEMTT Applique   
Tactical Vehicles Safety Enhancements   
HMMWV FRAG Kit #3 (Fuel Tank)  14.9 14.9 
Driver Vision Enhancement System  6.3 6.3 
Air Conditioning  3.0 3.0 
Roll Stability  7.3 7.3 
Vehicle Computer System  3.0 3.0 
Vehicle Intercrew Communications  9.5 9.5 
O-GPK HEMTT  34.3 34.3 
O-GPK PLS  15.2 15.2 
M915A2+ Frag Kit #4  17.1 17.1 
FMTV 0-GPK  52.6 52.6 
Remote Weapon Station (MPRCV)  75.0 75.0 
Rebuild Kits (MPRCV)  210.0 210.0 
Add on Armor (BEB)  1.2 1.2 
Next Generation Armor (MPRCV)  174.8 174.8 
Medium Truck Armor Kits   
M915A2+ Simula   
PLS Applique   
Side Saddle Fuel Tank Protection   
HMMWV FRAG Kit #4 (Underbody)  133.1 133.1 
HMMWV Enhanced GPK  135.8 135.8 
Fuel Tank Insertion Safety Foam   
ASV Enhancement Retrofits  40.0 40.0 
HMMWV AC Improvements  81.0 81.0 
PLS Trailer Wheel Modification   
Fuel Tanker Armor Kits   
HMMWV ECM Conversion   
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    Exhibit P-1M, Procurement Programs - Modification Summary  
 

System/Modification  
2006 & 

Prior 
2007 2008 2009 2010 2011 2012 2013 To 

Complete 
Total 

Program 
HMMWV FRAG Kit #5 (Door)   
HEMTT/PLS 4-Point Seatbelt   
CE/MHE Armor Upgrade Kits  86.0 86.0 
M939 Anti-Lock Brake System (ABS)  4.4 4.4 
Total  1127.5 1127.5 

 
 Grand Total  1127.5 1127.5 
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     Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TACTICAL TRAILERS/DOLLY SETS  

P-1 Item Nomenclature  
 TACTICAL TRAILERS/DOLLY SETS (DA0100)  
DA0100  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   17902 17902 
Gross Cost   267.2 267.2 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   267.2 267.2 
Initial Spares    
Total Proc Cost   267.2 267.2 
Flyaway U/C    
Weapon System Proc U/C   0.0 0.0 
Description:  
Tactical trailers and dolly sets are used to transport generators, shelters, drinking water, ammunition, and general cargo. This budget line funds the Light Tactical Trailer (LTT) and the Heavy 
Expanded Mobility Ammunition Trailer (HEMAT). The prime movers for these trailers range from the High Mobility Multi-Purpose Wheeled Vehicle (HMMWV) to the 10-Ton M977 Series Heavy 
Expanded Mobility Tactical Truck (HEMTT).  
 
Justification:  
FY 2008 GWOT consists of $63.056 million to procure 772 Heavy Expanded Mobility Ammunition Trailers (HEMATs) and $147.132 million to procure 12,810 LTTs to efficiently execute the 
Global War on Terror (GWOT).  The US Army directed that early deployers leave behind their assigned equipment for use by follow-on units deploying for OIF/OEF including mobilized Reserve 
Component Units (RC).  The Army directed Reserve and Active units to transfer a considerable quantity of assigned equipment to other components, services, and contractors.  The FY08 GWOT 
supports Active Component reconstruction for replacement of battle damaged equipment and to payback Reserve Component Units for stay behind equipment left in theater.  
  
FY08 Base: $57.053 million  
FY08 GWOT:  $210.188 million  
FY08 Total:  $267.241 million  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TACTICAL TRAILERS/DOLLY SETS (DA0100)  
DA0100  
TACTICAL TRAILERS/DOLLY SETS  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

HEAVY, EXPANDED MOBILITY (D05700)  A  63056 772 82  
LIGHT TACTICAL TRAILER (D06700)  A  204185 17130 12  
                          
 Total:    267241  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TRAILER, HEAVY, EXPANDED MOBILITY  

P-1 Item Nomenclature  
 TRAILER, HEAVY, EXPANDED MOBILITY (D05700)  
DA0100 (D05700)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   772 772 
Gross Cost   63.1 63.1 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   63.1 63.1 
Initial Spares    
Total Proc Cost   63.1 63.1 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The Heavy Expanded Mobility Ammunition Trailer (HEMAT) is an 11-Ton, 4-wheel, "wagon-configuration" trailer specifically designed for operation in rough terrain.  The HEMAT provides 
tactical ammunition and fuel resupply for Army combat vehicles (general ammunition pallets), missile systems (Multiple Launch Rocket System), rotary-wing aircraft (Hellfire Missiles), and 500 
gallon fuel (bladders). The designated prime mover for HEMAT is the M977 Series Heavy Expanded-Mobility Tactical Truck (HEMTT). The trailer is strategically transportable by C-130 through 
C-5 airframes, marine and amphibious vessels, and rail.  It is designated for bulk cargo and the MLRS.  
 
Justification:  
FY 2008 requirement consists of $63.056 million for GWOT to procure 772 Heavy Expanded Mobility Ammunition Trailers (HEMATs), to efficiently execute the Global War on Terror (GWOT).  
The US Army directed that early deployers leave behind their assigned equipment for use by follow-on units deploying for OIF/OEF including mobilized Reserve Component Units (RC).  The Army 
directed Reserve and Active units to transfer a considerable quantity of assigned equipment to other components, services, and contractors.  The FY08 GWOT procurement is required to replace 
battle losses and to payback Reserve Components Units for stay behind equipment left in theater.  
  
FY08 Baseline:  $0    
FY08 Bridge:  $0      
FY08 GWOT:  $63.056      
FY07 Total:  $63.056  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRAILER, HEAVY, EXPANDED MOBILITY (D05700)  
DA0100 (D05700)  
TRAILER, HEAVY, EXPANDED MOBILITY  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

FY 2008 GWOT     
HEMAT Hardware with FRET    54812 772 71  
 Subtotal hardware    54812  
Support Cost     
Engineering Change Proposals (ECPs)    822  
System Fielding    3937  
PM Support    3485  
 Subtotal Support Costs    8244  
 Total FY 2008 GWOT    63056  
                          
 Total:    63056  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
TRAILER, HEAVY, EXPANDED MOBILITY (D05700)  
DA0100 (D05700)  
TRAILER, HEAVY, EXPANDED MOBILITY  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

FY 2008 GWOT                    
 FY 2008   DRS Technologies  

St. Louis, MO  
FFP/IDIQ-3 TACOM, Warren, MI  Jun 08  Nov 08  772  71 Yes N/A  N/A  

 
REMARKS:   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRAILER, HEAVY, EXPANDED MOBILITY (D05700)  
DA0100 (D05700)  
TRAILER, HEAVY, EXPANDED MOBILITY  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    
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Later  

HEMAT Hardware with FRET   

1  FY 08 
GWOT  

A  772 0 772    A  40 40 40 40 40 40 40 40 40 40 40 332 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  772  772                           40  40  40  40  40  40  40  40  40  40  40  332  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  DRS Technologies, St. Louis, MO  5  20  40  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  5  6  

  Reorder  0  1  5  6  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Contractor is unable to increase capacity.   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRAILER, HEAVY, EXPANDED MOBILITY (D05700)  
DA0100 (D05700)  
TRAILER, HEAVY, EXPANDED MOBILITY  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    
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Later  

HEMAT Hardware with FRET   

1  FY 08 
GWOT  

A  772 440 332 40 40 40 40 40 40 40 40 12  0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  DRS Technologies, St. Louis, MO  5  20  40  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  5  6  

  Reorder  0  1  5  6  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Contractor is unable to increase capacity.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
LIGHT TACTICAL TRAILER  

P-1 Item Nomenclature  
 LIGHT TACTICAL TRAILER (D06700)  
DA0100 (D06700)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  5116 17130 22246 
Gross Cost  60.2 204.2 264.4 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  60.2 204.2 264.4 
Initial Spares    
Total Proc Cost  60.2 204.2 264.4 
Flyaway U/C    
Weapon System Proc U/C  0.0 0.0 0.0 
Description:  
The Light Tactical Trailer (LTT) is the companion trailer for the High Mobility Multi-Purpose Wheeled Vehicle (HMMWV).  The LTT is compatible with both the light and heavy HMMWV.  The 
LTT family of trailers (light, heavy, and heavy chassis) maximize the HMMWV's cargo carrying capabilities throughout the HMMWV's mission profile.  The LTT, when coupled with the 
HMMWV, provides a force multiplier by  increasing load bearing capability without increasing the logistics footprint.  The LTT is used throughout the Army force structure and Department of 
Defense. It will eventually replace over-age and over-mileage M101 series trailers. The LTT is used in conjunction with the HMMWV as a system platform for over 30 Army programs including 
weapon, communication and intelligence systems.  These include the Joint Surveillance Target Attack Radar Systems, Trojan Spirit, Integrated System Control, Explosive Ordnance Disposal, Joint 
Tactical Unmanned Aerial Vehicle, Robotic Sensors, PM Mortars, and Joint Network Node.  
 
Justification:  
FY 2008 GWOT includes $147,132 million to procure 12,810 LTTs. The LTT is needed to support the Global War on Terrorism. The FY08 procurement provides equipment to deploying units, 
newly formed Brigade Combat Teams (BCT), force re-generation and includes fielding to Army National Guard and Reserve units.  The LTT is also required for Data Interchange program 
development and fielding of critical Combat Support and Combat Service Support Systems.  LTT's will also be supplied to integrating project managers to support meeting their critical milestones in 
equipping SBCT (7) and BCT modularization.  The FY 2008 GWOT procurement supports Active Component reconstitution for replacement of battle damaged equipment and to payback Reserve 
Component Units for stay behind equipment left in theater.   
   
FY08 Base $57,053 million      
FY08 GWOT $147,132 million      
FY08 Total $204,185 million  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
LIGHT TACTICAL TRAILER (D06700)  
DA0100 (D06700)  
LIGHT TACTICAL TRAILER  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

FY 2008 BASE APPROPRIATION     
1.  LTT Trailer Hardware    44130 4320 10  
2.  Engineering Changes    662  
3.  Government Testing    300  
4.  Engineering Support - In-House    120  
5.  Documentation    40  
6.  Fielding Support    9009  
7.  PM Support - Government    2792  
FY 2008 GWOT REQUEST     
1.  LTT Trailer Hardware    121700 12810 10  
2.  Fielding Support    25432  
                          
 Total:    204185  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
LIGHT TACTICAL TRAILER (D06700)  
DA0100 (D06700)  
LIGHT TACTICAL TRAILER  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

FY 2008 BASE APPROPRIATION                    
 FY 2008 Base  TBS  

TBS  
C/REQTS  TACOM, Warren, MI  Dec 07  Feb 08  4320  10 Y  Mar 07 May 07  

FY 2008 GWOT REQUEST                    
 FY 2008 GWOT  TBS  

TBS  
C/REQTS  TACOM, Warren, MI  Jul 08  Oct 08  12810  10 Y  Mar 07 May 07  

 
REMARKS: Currently planning competetive procurement to support the FY08 requirements. FY08 GWOT procurement may require multiple contractors to accommodate surge in production.  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
LIGHT TACTICAL TRAILER (D06700)  
DA0100 (D06700)  
LIGHT TACTICAL TRAILER  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    
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PRIOR  
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   Calendar Year 08  Calendar Year  09    
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Later  

FY 2008 Base Appropriation   

1  FY 08 
Base  

A  4320 0 4320   A 360 360 360 360 360 360 360 360 360 360 360 360 0 

FY 2008 GWOT   

2  FY 08 
GWOT  

  12810 0 12810    A 700 700 700 700 1260 1250 1250 1250 1250 1250 1250 1250 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  17130  17130         360  360  360  360  360  360  360  360  1060  1060 1060 1060 1260 1250 1250 1250 1250 1250 1250 1250   
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  TBS, TBS  45  200  600  6  

2  TBS, TBS  120  525  700  6  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  2  4  

  Reorder  0  2  2  4  

2  Initial  0  9  3  12  

  Reorder  0  9  3  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
FY08 GWOT Procurement may require multiple 
contractors to accommodate surge in production.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
Semitrailers, Flatbed:  

P-1 Item Nomenclature  
 Semitrailers, Flatbed: (D01001)  
D01001  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   197 197 
Gross Cost   12.3 12.3 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   12.3 12.3 
Initial Spares    
Total Proc Cost   12.3 12.3 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The M870A3 semitrailer lowbed is a 40-ton hydraulic detachable system capable of handling payloads up to 80,000 pounds on primary, secondary, and trail profiles.  The semitrailer is a 45-foot 
long, 102-inch wide multi-axle state-of-the-art trailer with vehicle front end loading capability, dual 12/24 volt electrical system including light emitting diode (LED) lights and 12-inch extensions to 
expand the trailer width to 126 inches.  The semitrailer is connected to its prime movers via either a 2 or 3.5-inch king pin assembly.  Prime mover is the M915 line haul tractor.  
   
The M871A3 semitrailer is a 22 1/2-ton drop deck/break bulk (DD/BB) container transporter.  It is a tactical, dual purpose, bulk, and container transporter.  It transports 20 foot International 
Organization for Standardization (ISO) Containers on line haul missions and is the primary means of distributing containers and bulk cargo.    
  
The M872A4 semitrailer is a 34-ton, dual purpose, break bulk/container transporter.  The semitrailer has a maximum rated payload of 68,000 pounds and is capable of a daily operating range of at 
least 300 miles at sustained speeds of 50-60 miles per hour.  
 
Justification:  
FY2008 GWOT dollars are to procure an additional 100 M872A4 by resetting items, replacing battle losses, generating and protecting forces, and enhancing military capabilities.  
  
FY 2008 Base Appropriation $6.100  
FY 2008 GWOT  $6.226  
FY 2008 Total $12.326  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Semitrailers, Flatbed: (D01001)  
D01001  
Semitrailers, Flatbed:  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

Semitrl LB 40T M870A1/A3 (D00700)     
Semitrl FB BB 22 1/2T M871A3 (D01500)     
Semitrl FB BB/Cont  34T M872A4 (D01600)    12326 197 63  
                          
 Total:    12326  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
SEMITRAILER FB BB/CONT TR 34T M872 C/S  

P-1 Item Nomenclature  
 SEMITRAILER FB BB/CONT TR 34T M872 C/S (D01600)  
D01001 (D01600)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   197 197 
Gross Cost   12.3 12.3 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   12.3 12.3 
Initial Spares    
Total Proc Cost   12.3 12.3 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The M872A4 semitrailer is a dual purpose, break bulk/container transporter, 43-foot with a maximum payload of 67,200 pounds over primary and improved secondary roads.  The M872A4 is a 
commercially adapted semitrailer.  Its mission is to transport a single 40-foot or two 20-foot International Organization for Standardization (ISO) containers, palletized cargo, and light combat and 
tactical vehicles. The A4 model provides greater off road capability than the previously fielded models. It has been updated to minimize corrosion to achieve a minimum 20 year service life.  The 
axles now have greater capacities to carry increased weight and the suspension was redesigned to improve flexion and deflection of the trailer deck for non-standard shaped loads.  It also includes an 
enhanced electrical system for the attachment of diagnostic equipment, anti-lock brake controllers for improved control, and tires and rims that have been updated to add service life. The prime 
mover is the M915 series 6 x 4 line haul tractor.  
 
Justification:  
FY 2008 requirement includes $6.226 million for GWOT to procure an additional 100 M872A4 semitrailers, to efficiently execute the Global War on Terror (GWOT).  The US Army directed that 
early deployers leave assigned equipment for use by follow-on units deploying for OIF/OEF including mobilized Reserve Component Units (RC).  Additionally the Army directed Reserve units as 
well as Active component units to transfer a considerable quantity of assigned equipment to other components, services, and contractors.  The FY08 GWOT procurement is required to replace battle 
losses and to payback Reserve Components Units for stay behind equipment left in theater.  
  
FY08 Baseline:  $6.100        
FY08 Bridge:  $0        
FY08 GWOT:   $6.226      
FY08 Total:  $12.326  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
SEMITRAILER FB BB/CONT TR 34T M872 C/S (D01600)  
D01001 (D01600)  
SEMITRAILER FB BB/CONT TR 34T M872 C/S  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

FY 2008 Base Appropiation     
M872A4 Hardware with FRET    5246 97 54  
 Subtotal Hardware    5246  
Support Cost     
Government Testing    14  
Program Management Support    183  
System Fieldings    485  
Engineering Change Proposal (ECPs)    158  
Modifications    14  
 Subtotal Support Cost    854  
 Total FY 2008 Base Appropiation    6100  
FY 2008 GWOT     
M872A4 Hardware with FRET    5400 100 54  
 Subtotal Hardware    5400  
Government Testing    15  
System Fieldings    526  
Engineering Change Proposal (ECPs)    270  
Modifications    15  
 Subtotal Support Cost    826  
 Total FY 2008 GWOT    6226  
                          
 Total:    12326  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
SEMITRAILER FB BB/CONT TR 34T M872 C/S (D01600)  
D01001 (D01600)  
SEMITRAILER FB BB/CONT TR 34T M872 C/S  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

M872A4 Hardware with FRET                    
 FY 2008 Pres Bud  Talbert Manufacturing, Inc.  

Rensselaer, Indiana  
FFP  TACOM, Warren, MI  Jan 08  Jul 08  97  54 YES N/A  JUL 07  

 FY 2008 GWOT  Talbert Manufacturing, Inc.  
Rensselaer, Indiana  

FFP    Jun 08  Dec 08  100  54 YES N/A  N/A  

 
REMARKS:   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
SEMITRAILER FB BB/CONT TR 34T M872 C/S (D01600)  
D01001 (D01600)  
SEMITRAILER FB BB/CONT TR 34T M872 C/S  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    
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QTY  
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PRIOR  
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DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
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1 OCT  
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Later  

M872A4 Hardware with FRET   

1  FY 08 
PB  

A  97 0 97    A 20 20 20 27 10 0 

1  FY 08 
GWOT  

A  100 0 100    A  10 9 9 8 8 8 8 8 8 8 16 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  197  197                   20  20  20  27  10  10  9  9  8  8  8  8  8  8  8  16  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Talbert Manufacturing, Inc., Rensselaer, Indiana  1  50  50  10  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  4  6  10  

  Reorder  0  3  6  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
SEMITRAILER FB BB/CONT TR 34T M872 C/S (D01600)  
D01001 (D01600)  
SEMITRAILER FB BB/CONT TR 34T M872 C/S  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    
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   Calendar Year 10  Calendar Year  11    

F 
R  
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Later  

M872A4 Hardware with FRET   

1  FY 08 
PB  

A  97 97      0 

1  FY 08 
GWOT  

A  100 84 16 8 8   0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  197 181 16 8  8                                                
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Talbert Manufacturing, Inc., Rensselaer, Indiana  1  50  50  10  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  4  6  10  

  Reorder  0  3  6  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

P-1 Item Nomenclature  
 HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   9958 9958 
Gross Cost   1918.3 1918.3 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   1918.3 1918.3 
Initial Spares    
Total Proc Cost   1918.3 1918.3 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The High Mobility Multi-Purpose Wheeled Vehicle (HMMWV) is a lightweight, high performance, four-wheel drive, air transportable and air droppable family of tactical vehicles.  The vehicle has 
a diesel engine, automatic transmission and payload capacity of 3,500 lbs.  The M1151 replaces the M1025A2 Armament Carrier. The M1152 (2-door variant) and M1165 (4 door variant) replaces 
the M1097A2 Heavy HMMWV and the M1113 Expanded Capacity Vehicle (ECV).  All variants are built on an ECV Chassis which provides additional carrying capacity and are produced with an 
integrated armor package with the capability to accept add-on armor kits.  
 
Justification:  
FY2008 GWOT procures a mix of 6,690 Armored M1151A1's, M1152A1,s and M1165A1's with integrated armor and safety initiatives such as fire suppression and safety restraints which will be 
incorporated during production.  M1151's, M1152's and M1165's are required to support the Global War on Terror by resetting items, replacing battle losses, generating and protecting forces, and 
enhancing military capabilities.  
  
FY07 Baseline:         $596,627  Qty 3,268  
FY08 GWOT:        $ 1,321,630  Qty 6,690  
FY08 Total:             $1,918,257  Qty 9,958  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

FY 2008 Base Appropriation     
Vehicles     
M1151A1 (Armored) (Base)    189258 1241 153  
M1152A1 (Armored) (Base)    124390 1007 124  
M1165A1 (Armored) (Base)    146548 1020 144  
 Subtotal    460196  
Overhead Cost     
Project Management Support    4813  
Government Testing     
Comparison Test    233  
Preproduction Qualification Test    323  
Variable Cost     
System Technical Support (STS)    9700  
Engineering Support - In-House    2535  
Fielding Support    14609  
Engineering Changes    6658  
Kits (Voice Radio, Singars, GPK)    97560  
 Base Appropriation Subtotal    596627  
FY 2008 GWOT Request     
Vehicles     
M1151A1 (Armored) (GWOT)    861390 5630 153  
M1152A1 (Armored) (GWOT)    88040 710 124  
M1165A1 (Armored) (GWOT)    50400 350 144  
 Subtotal    999830  
Variable Cost     
Fielding Support    14644  
Engineering Changes    14498  
Kits (Voice Radio, Singars, GPK)    292658  
 GWOT Subtotal    1321630  
                          
 Total:    1918257  



 

 
D15400 Item No. 4 Page 3  of  5 Exhibit P-5a 
HI MOB MULTI-PURP WHLD VEH (HMMWV) 21 Budget Procurement History and Planning 
   

  

 
 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

FY 2008 Base Appropriation                    
M1151A1 (Armored) (Base)                    
 FY 2008   AM General  

Mishawaka, IN  
SS/Option  TACOM, Warren, MI  Oct 07  Apr 08  1241  153 Yes N/A  N/A  

M1152A1 (Armored) (Base)                    
 FY 2008   AM General  

Mishawaka, IN  
SS/Option  TACOM, Warren, MI  Oct 07  Apr 08  1007  124 Yes N/A  N/A  

M1165A1 (Armored) (Base)                    
 FY 2008   AM General  

Mishawaka, IN  
SS/Option  TACOM, Warren, MI  Oct 07  Apr 08  1020  144 Yes N/A  N/A  

FY 2008 GWOT Request                    
M1151A1 (Armored) (GWOT)                    
 FY 2008   AM General  

Mishawaka, IN  
SS/Option  TACOM, Warren, MI  Jul 08  Jan 09  5630  153 Yes N/A  N/A  

M1152A1 (Armored) (GWOT)                    
 FY 2008   AM General  

Mishawaka, IN  
SS/Option  TACOM, Warren, MI  Jul 08  Jan 09  710  124 Yes N/A  N/A  

M1165A1 (Armored) (GWOT)                    
 FY 2008   AM General  

Mishawaka, IN  
SS/Option  TACOM, Warren, MI  Jul 08  Jan 09  350  144 Yes N/A  N/A  

 
REMARKS:   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    
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R  
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V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

M1151A1 (Armored) (Base)   

1  FY 08  A  1241 0 1241 A   104 104 104 104 104 103 103 103 103 103 103 103 0 

M1152A1 (Armored) (Base)   

1  FY 08  A  1007 0 1007 A   83 84 84 84 84 84 84 84 84 84 84 84 0 

M1165A1 (Armored) (Base)   

1  FY 08  A  1020 0 1020 A   85 85 85 85 85 85 85 85 85 85 85 85 0 

M1151A1 (Armored) (GWOT)   

1  FY 08  A  5630 0 5630    A  264 264 266 538 538 538 537 537 537 1611 

M1152A1 (Armored) (GWOT)   

1  FY 08  A  710 0 710    A  60 60 59 59 59 59 59 59 59 177 

M1165A1 (Armored) (GWOT)   

1  FY 08  A  350 0 350    A  30 30 29 29 29 29 29 29 29 87 

                                                               

                                                               

                                                               

                                                               

Total  9958  9958             272  273  273  273  273  272  272  272  272  626  626  626  626  626  626  625  625  625  1875  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AM General, Mishawaka, IN  313  1175  1800    

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  0  6  6  

  Reorder  0  0  6  6  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  
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E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    
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V  

  Units    TO 
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AS OF  
1 OCT  
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Later  

M1151A1 (Armored) (Base)   

1  FY 08  A  1241 1241      0 

M1152A1 (Armored) (Base)   

1  FY 08  A  1007 1007      0 

M1165A1 (Armored) (Base)   

1  FY 08  A  1020 1020      0 

M1151A1 (Armored) (GWOT)   

1  FY 08  A  5630 4019 1611 537 537 537  0 

M1152A1 (Armored) (GWOT)   

1  FY 08  A  710 533 177 59 59 59  0 

M1165A1 (Armored) (GWOT)   

1  FY 08  A  350 263 87 29 29 29  0 

                                                               

                                                               

                                                               

                                                               

Total  9958 8083 1875 625  625  625                                              
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AM General, Mishawaka, IN  313  1175  1800    

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  0  6  6  

  Reorder  0  0  6  6  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

P-1 Item Nomenclature  
 FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
 PE 0604604A/Project DH07 Medium Tactical Vehicles  

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   3181 3181 
Gross Cost   1013.5 1013.5 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   1013.5 1013.5 
Initial Spares    
Total Proc Cost   1013.5 1013.5 
Flyaway U/C    
Weapon System Proc U/C   0.3 0.3 
Description:  
The Family of Medium Tactical Vehicles (FMTV) is a complete series of trucks and trailers, based on a common chassis, that vary by payload and mission.  The Light Medium Tactical Vehicle 
(LMTV) has a 2-1/2-ton capacity consisting of cargo and van models.  The Medium Tactical Vehicle (MTV) has a 5-ton capacity, consisting of cargo, tractor, van, wrecker, tanker, and dump truck 
models.  The MTV utilizes the Load Handling System (LHS), and has a higher capacity dump.  Sub-variants provide Air Drop capability for contingency and rapid deployment operations.  
Commonality between variants significantly reduces operation and maintenance costs.  FMTV performs over 55% of the Army's local and line haul, and unit resupply missions in combat, combat 
support, and combat service support units. Extended applications of the FMTV include support to other Army requirements such as Towed Artillery Digitization (TAD), Theater High Altitude Area 
Defense (THAAD), Patriot Recapitalization, High Mobility Artillery Rocket System (HIMARS), Medium Extended Air Defense System (MEADS), Non Line of Sight Launching System (NLOS-
LS), Joint Network Node (JNN), Laundry Advanced System (LADS), Containerized Kitchen, Integrated Family of Test Equipment (IFTE), Calibration Sets (CALSETS) and the Unit Water Pod 
System (CAMEL).  FMTV trailers (LMTV & MTV) have the same payload as the LMTV/MTV trucks.  The quantities shown above reflect trucks only.  
 
Justification:  
FY2008 GWOT dollars are for additional assets to prosecute the Global War on Terror by resetting items, replacing battle losses, generating and protecting forces, and enhancing military 
capabilities.    
  
FY08 Base - $828.4M Quantity 2,862 Trucks and 1,563 Trailers  
FY08 GWOT - $185.1M Quantity 319 Trucks and 2,951 Trailers  
FY08 Total - $1,013.5M  Quantity 3,181 Trucks and 4,514 Trailers  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

1. Base Appropriation     
--LMTV Trucks  A  249044 1524 163  
--MTV Trucks    249743 1338 187  
--MTV Trailer    32150 1271 25  
--LMTV Trailer    10613 292 36  
--Other Hardware (incl Armor B-Kits)    203303  
--Non Hardware    83550  
 Subtotal Base Appropriation    828403  
2. GWOT Appropriation     
--LMTV Trucks    29196 180 162  
--MTV Trucks    25238 139 182  
--MTV Trailer    4123 163 25  
--LMTV Trailer    101333 2788 36  
--Other Hardware (incl Armor B-Kits)    24897  
--Non Hardware    323  
 Subtotal GWOT Appropriation    185110  
                          
 Total:    1013513  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

1. Base Appropriation                    
 FY 2008   Stewart & Stevenson  

Sealy, TX  
SS/Option  TACOM, Warren, MI  Oct 07  Jul 08  2146  177 No  Mar 07 Mar 07  

 FY 2008   TBS  
TBD  

CREQ-3(1) TACOM, Warren, MI  Jun 08  Jul 09  716  166 No  Oct 07 Oct 07  

2. GWOT Appropriation                    
 FY 2008   TBS  

TBD  
CREQ-3(2) TACOM, Warren, MI  Jul 08  Jul 09  319  171 Yes N/A  N/A  

 
REMARKS: FY 2008 SS/Option.  Reflects options to a new, sole source contract to be awarded in 2007.  Unit cost above includes the LTAS A-Kit.  
  
FY 2008 C-REQ.  Reflects a competitive requirements contract.  Unit cost above includes vehicle configuration changes that were ECPs on the prior contract and the LTAS A-Kit.  
  
Each unit cost above is a weighted average reflecting the model mix for that particular group of vehicles.  
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 07  Calendar Year  08    
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R  
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V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

Base Appropriation   

1  FY 08  A  2146 0 2146    A 10 10 10 2116 

2  FY 08  A  716 0 716     A 716 

GWOT Appropriation   

2  FY 08  A  319 0 319     A 319 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  3181  3181                                           10  10  10  3151  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Stewart & Stevenson, Sealy, TX  150  350  840  12  

2  TBS, TBD  150  350  840  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  6  9  15  

  Reorder  0  1  11  12  

2  Initial  0  8  13  21  

  Reorder  0  1  11  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
P-21 shows Trucks only:   
 FY    Truck QTYs Trailer QTYs  
 08      3,181   4,514   
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    

 
M  
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E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 09  Calendar Year  10    
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  Units    TO 
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1 OCT  
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Later  

Base Appropriation   

1  FY 08  A  2146 30 2116 341 225 225 225 225 225 225 225 200  0 

2  FY 08  A  716 0 716    41 41 40 78 78 78 72 72 72 72 72 0 

GWOT Appropriation   

2  FY 08  A  319 0 319    22 22 23 28 28 28 28 28 28 28 28 28 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  3181 30 3151 341  225  225  225  225  225  225  225  200  63  63  63  106  106  106  100  100  100  100  100  28          
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Stewart & Stevenson, Sealy, TX  150  350  840  12  

2  TBS, TBD  150  350  840  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  6  9  15  

  Reorder  0  1  11  12  

2  Initial  0  8  13  21  

  Reorder  0  1  11  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
P-21 shows Trucks only:   
 FY    Truck QTYs Trailer QTYs  
 08      3,181   4,514   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
FIRETRUCKS & ASSOCIATED FIREFIGHTING EQUIPMENT  

P-1 Item Nomenclature  
 FIRETRUCKS & ASSOCIATED FIREFIGHTING EQUIPMENT (D15800)  
D15800  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   65 65 
Gross Cost   45.0 45.0 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   45.0 45.0 
Initial Spares    
Total Proc Cost   45.0 45.0 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
This line is a roll-up of various Firetrucks.  These vehicles are used for fighting fires, and as a safety precaution at airfields and ammunition storage areas.  In addition, these vehicles respond to forest 
fires, train and automobile accidents, and hazardous material incidents.  These vehicles are essential to all military installations and to many local communities for the preservation of life and 
property.  
 
Justification:  
FY 2008 requirement includes $9.0 million GWOT to procure 10 additional Tactical Fire Fighting Trucks (TFFT) for the National Guard and Army Reserve Tactical Fire Fighting Teams. The new 
TFFT replaces old non-tactical firetrucks, which do not meet tactical firefighting standards. The tactical firefighting mission requires trucks to have a significant off-road capability, which is obtained 
on the TFFT through the use of the combat-proven HEMTT chassis. The fire trucks currently fielded are unreliable, overage, and do not meet the National Fire Protection Agency Standards.  
  
FY 2008 Base Appropriation          $36.011 million  
FY 2008 GWOT                              $ 9.000 million  
FY 2008 Total                                 $45.011 million  
  
  
Note: FY 2008 GWOT is for Tactical Firefighting Trucks only and does not include HEMTT Based Water Tenders (HEWATT) (D15805) or Non-Tactical Firefighting Trucks (D15801), although 
baseline appropriation includes both non-tactical firetrucks and the HEWATT.  
  
Starting in FY 2008 the HEWATT program funding comes under BLIN 6 versus BLIN 152.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FIRETRUCKS & ASSOCIATED FIREFIGHTING 
EQUIPMENT (D15800)  
D15800  
FIRETRUCKS & ASSOCIATED FIREFIGHTING EQUIPMENT  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

1. Firetruck, Non-Tactical (D15801)     
FY 2008 Base Appropriation    6916 15 461  
2. Truck, Firefighting, Tactical (D15802     
FY 2008 Base Appropriation    15979 17 940  
FY 2008 GWOT    9000 10 900  
3.  HEMTT Based Water Tender (D15805)     
FY 2008 Base Appropriation    13116 23 570  
                          
 Total:    45011  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TRUCK, FIREFIGHTING, TACTICAL  

P-1 Item Nomenclature  
 TRUCK, FIREFIGHTING, TACTICAL (D15802)  
D15800 (D15802)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   27 27 
Gross Cost   25.0 25.0 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   25.0 25.0 
Initial Spares    
Total Proc Cost   25.0 25.0 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The multi-purpose Tactical Fire Fighting Truck (TFFT) is issued to Army tactical engineer units and is primarily used to fight aircraft and brush fires and at ammunition storage areas in theater. The 
new TFFT will be a dramatic improvement over existing firetrucks by having a six-man cab in order to carry an entire fire fighting team, with a minimum 1,000-gallon capacity and all-wheel drive, 
which is essential for cross-country mobility.  The TFFT is part of the Tactical Fire-Fighting Team concept, which consists of the TFFT, two 1,750-gallon Water Distribution Modules, one Heavy 
Expanded Mobility Tactical Truck (HEMTT)-Load Handling System (LHS), and one Palletized Load System (PLS) trailer.  
 
Justification:  
FY 2008 requirement includes $9.0 million for GWOT to procure an additional 10 units for the National Guard and Army Reserve Tactical Fire Fighting Teams. The new TFFT replaces old, non-
tactical fire trucks, which do not meet tactical fire fighting standards.  The tactical firefighting mission requires trucks to have a significant off-road capability, which is obtained on the TFFT through 
the use of the combat-proven HEMTT chassis.  The fire trucks currently fielded are unreliable, overage, and do not meet the National Fire Protection Agency Standards.  
  
FY08 Baseline          $15.979 million       
FY08 GWOT            $ 9.000 million     
FY08 Total              $24.979 million   Quantity 27  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRUCK, FIREFIGHTING, TACTICAL (D15802)  
D15800 (D15802)  
TRUCK, FIREFIGHTING, TACTICAL  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

FY 2008 Base Appropriation     
VEHICLE     
Tactical Firefighting Truck with FRET    12410 17 730  
 H/W SUBTOTAL    12410  
Engineering Change Proposals    388  
Government Testing    350  
System Fielding Support    631  
Quality Assurance Support    250  
PM Support    700  
Engineering Support    300  
Special Tools    250  
Technical Manuals    200  
Documentation    250  
New Equipment Training    250  
 PROGRAM SUPPORT SUBTOTAL    3569  
 Total FY 2008 Base Appropriation    15979  
FY 2008 GWOT Request     
Tactical Firefighting Truck with FRET    7300 10 730  
 H/W SUBTOTAL    7300  
Engineering Change Proposals    325  
Government Testing    325  
Documentation    300  
Special Tools    300  
System Fieldings    450  
 PROGRAM SUPPORT SUBTOTAL    1700  
 Total FY 2008 GWOT    9000  
                          
 Total:    24979  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
TRUCK, FIREFIGHTING, TACTICAL (D15802)  
D15800 (D15802)  
TRUCK, FIREFIGHTING, TACTICAL  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

VEHICLE                    
 FY 2008   Pierce Manufacturing Inc.  

Appleton, WI  
SS/REQ 2  TACOM, Warren, MI  Dec 07  Sep 08  17  730 YES N/A  N/A  

 FY 2008   Pierce Manufacturing Inc.  
Appleton, WI  

SS/REQ 2  TACOM, Warren, MI  Jun 08  Mar 09  10  730 YES N/A  N/A  

 
REMARKS:   
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, FIREFIGHTING, TACTICAL (D15802)  
D15800 (D15802)  
TRUCK, FIREFIGHTING, TACTICAL  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    
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Later  

Tactical Firefighting Truck with FRET   

1  FY 08  AR  17 0 17     A 2 15 

1  FY 08  NG  10 0 10     A 10 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  27  27                                               2  25  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pierce Manufacturing Inc., Appleton, WI  3  5  10  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  7  9  16  

  Reorder  0  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, FIREFIGHTING, TACTICAL (D15802)  
D15800 (D15802)  
TRUCK, FIREFIGHTING, TACTICAL  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    
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PRIOR  
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Later  

Tactical Firefighting Truck with FRET   

1  FY 08  AR  17 2 15 2 2 2 2 1 1 1 1 1 1 1  0 

1  FY 08  NG  10 0 10    1 1 1 1 1 1 1 1 1 1 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  27 2 25 2  2  2  2  1  2  2  2  2  2  2  1  1  1  1                      
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pierce Manufacturing Inc., Appleton, WI  3  5  10  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  7  9  16  

  Reorder  0  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
   



 

 
DA0500 Item No. 7 Page 1  of  23 Exhibit P-40 
FAMILY OF HEAVY TACTICAL VEHICLES (FHTV) 36 Budget Item Justification Sheet 
   

  

  
 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
FAMILY OF HEAVY TACTICAL VEHICLES (FHTV)  

P-1 Item Nomenclature  
 FAMILY OF HEAVY TACTICAL VEHICLES (FHTV) (DA0500)  
DA0500  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty    
Gross Cost   1619.5 1619.5 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   1619.5 1619.5 
Initial Spares    
Total Proc Cost   1619.5 1619.5 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The Family of Heavy Tactical Vehicles (FHTV) is used in line haul, local haul, unit resupply, and other missions throughout the tactical environment to support modern and highly mobile combat 
units.  Systems include the Palletized Load System (PLS) and its companion trailers, flat racks (Container Roll-in/Out Platform (CROP)), Container Handling Units (CHU), and the Movement 
Tracking System (MTS), as well as the Heavy Expanded Mobility Tactical Truck (HEMTT).  The FHTV line also includes the Forward Repair System (FRS), which is a mobile maintenance 
platform that mounts on a PLS or HEMTT and the Heavy Equipment Transporter System (HETS) which consists of the M1070 Truck Tractor and the M1000 Semi-trailer whose primary mission is 
to transport main battle tanks and other heavy equipment.  
 
Justification:  
FY2008 GWOT dollars are for additional assets to prosecute the Global War on Terror by resetting items, replacing battle losses, generating and protecting forces, and enhancing military 
capabilities.  $601.010 million will procure an additional HEMTT Tankers qty 91, 151 Wreckers, and 1795 Load Handling System (LHS).  $502.445 million for PLS systems, will procure an 
additional PLS Truck qty 610, 3230 PLS Trailers, 1620 CROPs, 230 CHUs to support Army readiness requirements and Engineering Mission Module (EMM) fieldings, SBCT activations, National 
Guard, Army Reserve, and Army Preposition Stock requirements, and qty 2498 Movement Tracking System (MTS) to support the SBCT and modular force structure.  $33.000 million for Forward 
Repair Systems will procure an additonal qty 100.    
  
FY 2008 Base:           $ 483.023 million  
FY 2008 GWOT:       $1136.455 million  
FY 2008 Total:          $1619.478 million  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FAMILY OF HEAVY TACTICAL VEHICLES (FHTV) 
(DA0500)  
DA0500  
FAMILY OF HEAVY TACTICAL VEHICLES (FHTV)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

Family of Heavy Tactical Vehicles     
FHTV (DA0500)     
HEMTT, ALL BODY TYPES (D16204)     
Base Appropriation    157161 495 317  
08 GWOT    601010 2037 295  
Forward Repair System (D16400)     
Base Appropriation  A  93359 284 329  
08 GWOT    33000 100 330  
PALLETIZED LOAD SYSTEM (D16500)     
Qty reflect truck only     
Dollars reflect truck, trailer, CROP,     
CHU and MTS     
Base Appropriation    232503 125 1860  
08 GWOT    502445 610 824  
                          
 Total:    1619478  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TRUCK, CARGO, 10 TON, 8X8  

P-1 Item Nomenclature  
 TRUCK, CARGO, 10 TON, 8X8 (D16201)  
DA0500 (D16201)  

Program Elements for Code B Items:  
   
  

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   2532 2532 
Gross Cost   758.2 758.2 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   758.2 758.2 
Initial Spares    
Total Proc Cost   758.2 758.2 
Flyaway U/C    
Weapon System Proc U/C   0.3 0.3 
Description:  
The Heavy Expanded Mobility Tactical Truck (HEMTT) is a 10-ton, 8-wheel drive truck in all body styles, including two cargo configurations, a wrecker, a tanker, load handling system (LHS) and a 
tractor.  The HEMTT transports ammunition, petroleum oils and lubricants and is used as the prime mover for certain missile systems.  The HEMTT is a C130-transportable and supports the Army's 
modularity objectives.  The M1120A2 Load Handling System (LHS) is an essential Combat Service Support enabler in both the Stryker Brigade Combat Team (SBCT) and the Modular Brigade 
Combat Teams (BCT) for modular delivery of fuel, ammunition and other classes of supply in forward areas.  The M977A2 series of vehicles are used for resupply of field artillery ammunition and 
forward area rearm in armor, cavalry, and infantry units.  The M985A2 Cargo has a heavier suspension than the M977A2 and is used for direct rearming of the Multiple Launch Rocket System 
(MLRS) and transport of patriot erector/launchers.  The M984A2 Wrecker is the recovery vehicle for other wheeled support and combat vehicle systems and is the only recovery vehicle in the SBCT. 
The M978A2 Tanker is a 2500-Gallon Fuel Transporter and is an essential Combat Service Support enabler in the SBCT and BCT.  The M983A2 Light Equipment Transporter (LET) has a Fifth 
Wheel Vertical Loading capacity of 20 Tons and a Gross Vehicle Combined Weight (GVCW) of 62.5 Tons and is used for enhanced mobility of forward deployed engineering units.  
 
Justification:  
FY2008 GWOT Request includes $601.010 million to procure an additional 91 Tankers, 151 Wreckers, and 1795 Load Handling Systems (LHS).  Funding will benefit Army Reserve (COMPO 3) 
units and Army National Guard (COMPO 2) units.  This will positively impact Active Army OIF/OEF requirements and attain/maintain a high level of readiness and operational capability in 
transloading palletized loads, and fulfilling the requirement of transporting multiple configurations of cargo utilizing a variety of flat-racks in the battlefield.  
  
FY 2008 Base:             $157.161 million   qty 495  
FY 2008 GWOT:         $601.010 million   qty 2037  
FY 2008 Total:            $758.171 million   qty total: 2532  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRUCK, CARGO, 10 TON, 8X8 (D16201)  
DA0500 (D16201)  
TRUCK, CARGO, 10 TON, 8X8  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

Hardware - HEMTT All Body Types     
Tanker M978A2 W/O    28691 101 284  
Tanker M978A2 W/W    4111 14 294  
Wrecker M984A2    3807 10 381  
LHS Cargo M1120A2    86530 370 234  
 Subtotal    123139  
Federal Retail Excise Tax    14789  
Engineering Changes    3697  
Government Testing    700  
Documentation    350  
Engineering Support - Government    1125  
Quality Assurance Spt - Government    366  
Special Tools    250  
System Fielding Support    6198  
Project Management Support    6547  
 Subtotal Support Costs    34022  
 Total FY2008 Base Appropriation    157161  
Hardware - HEMTT All Body Types     
Tanker M978A2 W/O    22726 80 284  
Tanker M978A2 W/W    3230 11 294  
Wrecker M984A2    57491 151 381  
LHS Cargo M1120A2    420284 1795 234  
 Subtotal    503731  
Federal Retail Excise Tax    60448  
Engineering Changes    8556  
Documentation    450  
Special Tools    520  
System Fielding Support    27305  
 Subtotal Support Costs    97279  
 Total FY2008 GWOT    601010  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  
Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRUCK, CARGO, 10 TON, 8X8 (D16201)  
DA0500 (D16201)  
TRUCK, CARGO, 10 TON, 8X8  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

 Total:    758171  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
TRUCK, CARGO, 10 TON, 8X8 (D16201)  
DA0500 (D16201)  
TRUCK, CARGO, 10 TON, 8X8  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Tanker M978A2 W/O                    
 FY 2008 PB  Oshkosh Truck Corp  

Oshkosh, WI  
SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  101  284 Y  N/A  N/A  

 FY 2008 Suppl  Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jul 08  Mar 09  80  284 Y  N/A  N/A  

Tanker M978A2 W/W                    
 FY 2008 PB  Oshkosh Truck Corp  

Oshkosh, WI  
SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  14  294 Y  N/A  N/A  

 FY 2008 GWOT Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jul 08  Mar 09  11  294 Y  N/A  N/A  

Wrecker M984A2                    
 FY 2008 PB  Oshkosh Truck Corp  

Oshkosh, WI  
SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  10  381 Y  N/A  N/A  

 FY 2008 GWOT Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jul 08  Mar 09  151  381 Y  N/A  N/A  

LHS Cargo M1120A2                    
 FY 2008 PB  Oshkosh Truck Corp  

Oshkosh, WI  
SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  370  234 Y  N/A  N/A  

 FY 2008 GWOT  Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jul 08  Mar 09  1795  234 Y  N/A  N/A  

 
REMARKS:   
  



 

 
DA0500 (D16201) Item No. 7 Page 7  of  23 Exhibit P-21 
TRUCK, CARGO, 10 TON, 8X8 42 Production Schedule 
   

  

 
 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 10 TON, 8X8 (D16201)  
DA0500 (D16201)  
TRUCK, CARGO, 10 TON, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    
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Later  

Tanker M978A2 W/O   

1  FY 08 
PB  

A  101 0 101     A 9 92 

1  FY 08  A  80 0 80     A 80 

Tanker M978A2 W/W   

1  FY 08 
PB  

A  14 0 14     A 2 12 

1  FY 08  A  11 0 11     A 11 

Wrecker M984A2   

1  FY 08 
PB  

A  10 0 10     A 1 9 

1  FY 08  A  151 0 151     A 151 

LHS Cargo M1120A2   

1  FY 08 
PB  

A  370 0 370     A 31 339 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note:  Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commerical production on contractor's 
integrated production line.  Max rate (616/month) 
reflects contractor's capacity using second shift 
dedicated to government production.    
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 10 TON, 8X8 (D16201)  
DA0500 (D16201)  
TRUCK, CARGO, 10 TON, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    

 
M  
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E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 07  Calendar Year  08    
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R  

FY   R 
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  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

1  FY 08  A  1795 0 1795     A 1795 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  2532  2532                                               43  2489  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note:  Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commerical production on contractor's 
integrated production line.  Max rate (616/month) 
reflects contractor's capacity using second shift 
dedicated to government production.    
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 10 TON, 8X8 (D16201)  
DA0500 (D16201)  
TRUCK, CARGO, 10 TON, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    
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E  

PROC 
QTY  

ACCEP 
PRIOR  
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DUE  

   Calendar Year 09  Calendar Year  10    
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  Units    TO 
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AS OF  
1 OCT  
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Later  

Tanker M978A2 W/O   

1  FY 08 
PB  

A  101 9 92 9 9 9 9 8 8 8 8 8 8 8  0 

1  FY 08  A  80 0 80    7 7 7 7 7 7 7 7 6 6 6 6 0 

Tanker M978A2 W/W   

1  FY 08 
PB  

A  14 2 12 2 1 1 1 1 1 1 1 1 1 1  0 

1  FY 08  A  11 0 11    1 1 1 1 1 1 1 1 1 1 1 0 

Wrecker M984A2   

1  FY 08 
PB  

A  10 1 9 1 1 1 1 1 1 1 1 1  0 

1  FY 08  A  151 0 151    13 13 13 13 13 13 13 12 12 12 12 12 0 

LHS Cargo M1120A2   

1  FY 08 
PB  

A  370 31 339 31 31 31 31 31 31 31 31 31 30 30  0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 10 TON, 8X8 (D16201)  
DA0500 (D16201)  
TRUCK, CARGO, 10 TON, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    
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E  

PROC 
QTY  

ACCEP 
PRIOR  
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DUE  

   Calendar Year 09  Calendar Year  10    
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FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

1  FY 08  A  1795 0 1795    150 150 150 150 150 150 150 149 149 149 149 149 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  2532 43 2489 43  42  42  42  41  212  212  212  212  210  210  171  169  168  168  168  167                  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
   



 

 
DA0500 (D16400) Item No. 7 Page 11  of  23 Exhibit P-40 
FORWARD REPAIR SYSTEM (FRS) 46 Budget Item Justification Sheet 
   

  

 
 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
FORWARD REPAIR SYSTEM (FRS)  

P-1 Item Nomenclature  
 FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   384 384 
Gross Cost   126.4 126.4 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   126.4 126.4 
Initial Spares    
Total Proc Cost   126.4 126.4 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The Forward Repair System (FRS) is a high-mobility, forward maintenance system that reduces Repair Cycle Time.  The FRS places tools, diagnostic test equipment, and heavy lift capability in one 
package to provide key maintenance support in the forward battle area through the brigade support battalion, field support company or maintenance field company.  The FRS is configured with a 5.5 
ton lift capacity with a 14 ft. (communications) radius crane capable of removing and replacing major components, including full up powerpacks (FUPPS) on all models of military vehicles.  The 
crane traverses, extends, and has the necessary reach and hook height to remove/replace a powerpack from a combat vehicle.  An integrated 35 KW generator is the source of electrical power for 
onboard systems and provides hydraulic power to the crane.  Additionally, the FRS has its own air source for air tools and inflatable lifting devices.  It has limited spot welding and cutting 
capabilities, a tailored set of industrial quantity hand and power tools, and its own on-board power source.  The power source has the capability of providing power sufficient to operate the crane, 
welding equipment, power tools, and the on-board electrical system.  The FRS provides storage space for the Soldiers' Portable On-System Repair Tool (SPORT), General Mechanics Tool Kits 
(GMTKs), Battle Damage Assessment and Repair (BDAR) kits, combat spares, and other supporting equipment. The FRS will free the M88 recovery vehicle from its present captive role as a repair 
vehicle, which means increased availability of M88 recovery vehicles for recovery missions.  The FRS meets the maneuver commander's need for a repair system that is responsive, effective, and 
reduces the number of systems requiring evacuation.  
 
Justification:  
Justification:   
FY08 Baseline          $93.359 Million                                         
FY08 GWOT           $33.000 Million                          
Total                        $126.359 Million  QTY 384  
   
FY 2008 GWOT procures 100 FRS.  To efficiently execute the Global War on Terror GWOT, the U.S. Army directed that early deployers leave assigned equipment for use by follow on units 
deploying for OIF/OEF including mobilized Reserve Component Units (RC). Army recognizes the importance of replacement of ARNG/USAR equipment via new procurement in order that those 
components maintain their required high state of readiness. The FRS uniquely fills the existing need for a forward, mobile maintenance/repair system, capable of returning disabled heavy force 
systems back to operational conditions.  FRS, with the Palletized Load System (PLS) level of mobility, allows the forces to reach most disabled system locations to replace parts forward, thus 
minimizing any additional maintenance vehicle/personnel support.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
FORWARD REPAIR SYSTEM (FRS)  

P-1 Item Nomenclature  
 FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  
FY2008 GWOT dollars are requested to prosecute the Global War on Terror by resetting items, replacing battle losses, generating and protecting forces, and enhancing military capabilities. Specific 
quantity, cost element, and pricing data is not available at this time and will be adjusted by available FY2008 base dollars, mix of forces, and production and requirements adjustments.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  
FORWARD REPAIR SYSTEM (FRS)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

1.  Forward Repair System  A  88608 284 312  
2.  ECPs    75  
3.  System Fielding Support    994  
4.  Authorized Stockage Level    227  
5.  Documentation    346  
6.  Engineering Support    191  
7.  Quality Assurance Support    180  
8.  Program Management Support    1687  
9. Transportation    1051  
 Base SubTotal    93359  
1.  Forward Repair System    31200 100 312  
2.  ECPs    50  
3.  System Fielding Support    320  
4.  Authorized Stockage Level    80  
5.  Documentation    200  
6.  Program Management Support    800  
7. Transportation    350  
 GWOT SubTotal    33000  
                          
 Total:    126359  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  
FORWARD REPAIR SYSTEM (FRS)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

1.  Forward Repair System                     
 FY 2008 Base  Rock Island Arsenal  

Rock Island, IL  
SS/FFP  TACOM, Rock Island  Dec 07  Jul 08  284  312 yes      

 FY 2008 GWOT  Rock Island Arsenal  
Rock Island, IL  

SS/FFP  TACOM, Rock Island  Jun 08  Apr 09  100  312 Yes     

 
REMARKS:   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  
FORWARD REPAIR SYSTEM (FRS)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    
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QTY  

ACCEP 
PRIOR  
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   Calendar Year 08  Calendar Year  09    
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Later  

1.  Forward Repair System    

1  FY 08 
GWOT 

A  100 0 100    A  16 30 30 24 0 

1  FY 08 
B  

A  284 0 284   A 30 30 30 30 30 30 30 30 30 14 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  384  384                   30  30  30  30  30  30  30  30  30  30  30  30  24        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Rock Island Arsenal, Rock Island, IL  1  10  30  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  3  7  10  

  Reorder  2  2  7  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production Rates are monthly.  Negotiating 
increase to "Max Rate" with current producer.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

P-1 Item Nomenclature  
 TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   735 735 
Gross Cost   734.9 734.9 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   734.9 734.9 
Initial Spares    
Total Proc Cost   734.9 734.9 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The Palletized Load System (PLS) consists of a 16.5-ton payload prime mover (10x10) with an integral load-handling system, which provides self-loading and unloading capability, a 16.5- ton 
payload trailer, and demountable cargo beds, or flatracks.  The Container Handling Unit (CHU) is being fielded to transportation and ammunition units and to forward support battalions, providing 
the capability to pick up and transport 20-foot International Standards Organization (ISO) containers without the use of a flatrack.  The Movement Tracking System (MTS) program provides a 
multitude of tactical wheeled vehicles (PLS, Heavy Expanded Mobility Tactical Truck, Family of Medium Tactical Vehicles, etc.) with Global Positioning System (GPS) capability and two-way 
digital messaging.  The PLS Truck performs line haul, local haul, unit resupply and other missions in the tactical environment to support modern and highly mobile combat units and is equipped with 
a Central Tire Inflation System (CTIS) which significantly improves off-road mobility.  Current flatrack funding buys the Container Roll-in/out Platform (CROP), an A-frame type flatrack, which 
fits inside a 20-foot ISO inter-modal container.  The PLS Trailer, CROP, CHU, and MTS are key enablers for both the Stryker Brigade Combat Team (SBCT) and modular force structure.  
 
Justification:  
FY 2008 GWOT Request includes $502.445 million to procures an additional 610 PLS trucks, 3230 PLS Trailers, 1620 CROPs, and 230 CHUs to support Army readiness requirements and 
Engineering Mission Module (EMM) fieldings, SBCT activations, National Guard, Army Reserve, and Army Preposition Stock requirements.  The Movement Tracking System (MTS) will 
procurement a qty 2498 mobile units to support the SBCT and modular force structure. The benefiting Army National Guard Units (COMPO 3) and Army National Guard (COMPO 2) units.  This 
will positively impact Active Army OIF/OEF requriements and attain/maintain a high level of readiness and operational capability in transloading palletized loads, and fulfilling the requirement of 
transporting multifple configurations of cargo utlizizing a variety of flat-racks in the battlefield.  
  
Above qty 735 reflect the PLS Truck Qty Only.   
  
FY 2008 Base:              $232.503 million  
FY 2008 GWOT:          $502.445 million  
FY 2008 Total:             $734.948 million  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 
(D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

1. Hardware     
PLS Truck    43783 125 350  
PLS Trailer    85264 1580 54  
Cargo Bed,  Demountable    7401 700 11  
PLS Container Handling Unit    7464 190 39  
Movement Tracking System    73204 2614 28  
 Subtotal Hardware:    217116  
2. Engineering Changes    4317  
3.  Government Testing    750  
4.  Documentation    500  
5.  Engineering Support - Government    1800  
6. Quality Assurance Spt - Government    1414  
7.  Special Tools    500  
8. System Fielding Support    2366  
9.  Project Management Support    3740  
 Subtotal Support Costs:    15387  
 Total FY2008 Base Appropriation:    232503  
1. Hardware     
PLS Truck    213660 610 350  
PLS Trailer    174305 3230 54  
Cargo Bed, Demountable    17128 1620 11  
PLS Container Handling Unit    9035 230 39  
Movement Tracking System    69945 2498 28  
 Subtotal Hardware:    484073  
2. Engineering Changes    6212  
3.  Documentation    500  
4.  Special Tools    500  
5.  System Fielding Support    11160  
 Subtotal Support Costs:    18372  
 Total FY2008 GWOT    502445  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  
Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 
(D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

                          
 Total:    734948  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

PLS Truck                    
 FY 2008 PB  Oshkosh Truck Corp  (PLS)  

Oshkosh, WI  
SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  125  350 Yes N/A  N/A  

 FY 2008 GWOT  Oshkosh Truck Corp  (PLS)  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jul 08  Mar 09  610  350 Yes N/A  N/A  

PLS Trailer                    
 FY 2008 PB  Oshkosh Truck Corp (PLST)  

Oshkosh, WI  
SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  1580  54 Yes N/A  N/A  

 FY 2008 GWOT  Oshkosh Truck Corp (PLST)  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jul 08  Mar 09  3230  54 Yes N/A  N/A  

Cargo Bed,  Demountable                    
 FY 2008 PB  Summa Technology Inc.  

Huntsville, AL  
C/REQ/PY
2  

TACOM, Warren, MI  Jan 08  Sep 08  700  11 Yes N/A  N/A  

 FY 2008  GWOT  Summa Technology Inc.  
Huntsville, AL  

C/REQ/PY
2  

TACOM, Warren, MI  Jul 08  Mar 09  1620  11 Yes N/A  N/A  

PLS Container Handling Unit                    
 FY 2008 PB  TBS - CHU  

TBS  
C/REQ/PY
2  

TACOM, Warren, MI  Jan 08  Sep 08  190  39 Yes N/A  N/A  

 FY 2008  GWOT  TBS - CHU  
TBS  

C/REQ/PY
2  

TACOM, Warren, MI  Jul 08  Mar 09  230  39 Yes N/A  N/A  

Movement Tracking System                    
 FY 2008 PB  TBS - MTS  

TBS  
C/REQ/PY
2  

CECOM, Washington, 
DC  

Feb 08  Sep 08  2614  28 Yes N/A  N/A  

 FY 2008  GWOT  TBS - MTS  
TBS  

C/REQ/PY
2  

CECOM, Washington, 
DC  

Jul 08  Mar 09  2498  28 Yes N/A  N/A  

 
REMARKS:   
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 07  Calendar Year  08    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  
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P  

 
Later  

PLS Truck   

1  FY 08 
PB  

A  125 0 125     A 11 114 

1  FY 08  A  610 0 610     A 610 

PLS Trailer   

3  FY 08 
PB  

A  1580 0 1580     A 132 1448 

3  FY 08  A  3230 0 3230     A 3230 

Cargo Bed,  Demountable   

2  FY 08 
PB  

A  700 0 700     A 59 641 

2  FY 08  A  1620 0 1620     A 1620 

PLS Container Handling Unit   

5  FY 08 
PB  

A  190 0 190     A 16 174 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  Summa Technology Inc., Huntsville, AL  5  160  360  12  

3  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

4  TBS - MTS, TBS  10  150  330  12  

5  TBS - CHU, TBS  1  15  40    

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  2  7  9  

  Reorder  0  3  8  11  

3  Initial  0  2  8  10  

  Reorder  0  3  8  11  

4  Initial  0  3  5  8  

  Reorder  0  4  7  11  

5  Initial  0  3  8  11  

  Reorder  0  3  8  11  

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 07  Calendar Year  08    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  
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N  
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Later  

5  FY 08  A  230 0 230     A 230 

Movement Tracking System   

4  FY 08 
PB  

A  2614 0 2614     A 218 2396 

4  FY 08  A  2498 0 2498     A 2498 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  13397  13397                                               436  12961  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  Summa Technology Inc., Huntsville, AL  5  160  360  12  

3  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

4  TBS - MTS, TBS  10  150  330  12  

5  TBS - CHU, TBS  1  15  40    

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  2  7  9  

  Reorder  0  3  8  11  

3  Initial  0  2  8  10  

  Reorder  0  3  8  11  

4  Initial  0  3  5  8  

  Reorder  0  4  7  11  

5  Initial  0  3  8  11  

  Reorder  0  3  8  11  

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 09  Calendar Year  10    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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O 
V  
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C  
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M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  
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M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

PLS Truck   

1  FY 08 
PB  

A  125 11 114 11 11 11 11 10 10 10 10 10 10 10  0 

1  FY 08  A  610 0 610    51 51 51 51 51 51 51 51 51 51 50 50 0 

PLS Trailer   

3  FY 08 
PB  

A  1580 132 1448 132 132 132 132 132 132 132 131 131 131 131  0 

3  FY 08  A  3230 0 3230    270 270 269 269 269 269 269 269 269 269 269 269 0 

Cargo Bed,  Demountable   

2  FY 08 
PB  

A  700 59 641 59 59 59 58 58 58 58 58 58 58 58  0 

2  FY 08  A  1620 0 1620    135 135 135 135 135 135 135 135 135 135 135 135 0 

PLS Container Handling Unit   

5  FY 08 
PB  

A  190 16 174 16 16 16 16 16 16 16 16 16 15 15  0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  Summa Technology Inc., Huntsville, AL  5  160  360  12  

3  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

4  TBS - MTS, TBS  10  150  330  12  

5  TBS - CHU, TBS  1  15  40    

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  2  7  9  

  Reorder  0  3  8  11  

3  Initial  0  2  8  10  

  Reorder  0  3  8  11  

4  Initial  0  3  5  8  

  Reorder  0  4  7  11  

5  Initial  0  3  8  11  

  Reorder  0  3  8  11  

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 09  Calendar Year  10    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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T  
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O 
V  
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C  
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Later  

5  FY 08  A  230 0 230    20 20 19 19 19 19 19 19 19 19 19 19 0 

Movement Tracking System   

4  FY 08 
PB  

A  2614 218 2396 218 218 218 218 218 218 218 218 218 217 217  0 

4  FY 08  A  2498 0 2498    209 209 208 208 208 208 208 208 208 208 208 208 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  13397 436 12961 436  436  436  435  434  1119 1119 1115 1115 1113 1113 682  682  682  682  681  681                  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  Summa Technology Inc., Huntsville, AL  5  160  360  12  

3  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

4  TBS - MTS, TBS  10  150  330  12  

5  TBS - CHU, TBS  1  15  40    

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  2  7  9  

  Reorder  0  3  8  11  

3  Initial  0  2  8  10  

  Reorder  0  3  8  11  

4  Initial  0  3  5  8  

  Reorder  0  4  7  11  

5  Initial  0  3  8  11  

  Reorder  0  3  8  11  

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
ARMORED SECURITY VEHICLES (ASV)  

P-1 Item Nomenclature  
 ARMORED SECURITY VEHICLES (ASV) (D02800)  
D02800  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   551 551 
Gross Cost   457.0 457.0 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   457.0 457.0 
Initial Spares    
Total Proc Cost   457.0 457.0 
Flyaway U/C    
Weapon System Proc U/C   0.8 0.8 
Description:  
The Armored Security Vehicle (ASV) is an all-wheel drive armored vehicle that provides ballistic protection, overhead protection and protection against landmines.  The ASV accepts the MK-19 
Grenade Machine Gun, the M2.50 caliber machine gun and the M249 5.56 mm Squad Automatic Weapon (SAW) machine gun.  The ASV is transportable by C-130 and larger aircraft, rail, and 
marine transport modes, and is capable of carrying a crew of four.  The vehicle has a diesel engine, automatic transmission, central tire inflation system, and a payload of 3,360 lbs.  Additional 
survivability enhancements include: gas particulate ventilated face pieces, a multi-salvo smoke grenade launcher, a crew/engine compartment fire suppression system, an intercom system with radio 
interface, seamless armor, and blackout capability.  
 
Justification:  
FY2008 GWOT includes $301.898 million to procure 371 ASV. The ASV is used by the Military Police(MP) to perform missions of Area Security, maneuver and Mobility Support, Police 
Intelligence Operations, and Law and Order Operations across the entire operational continuum.  ASV is also used by MPs to conduct Force Protection and Stabilization Operations in a war 
environment. Additionally, ASV is increasingly being used as a Convoy Protection Platform for Combat Support and Combat Services Support Units.  
  
FY08 Base Appropriation:   $155.124 million  
FY08 GWOT Request:         $301.898 million  
FY08 Total:                            $457.022 million  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ARMORED SECURITY VEHICLES (ASV) (D02800)  
D02800  
ARMORED SECURITY VEHICLES (ASV)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

FY2008 GWOT     
Vehicle  A  126341 180 702  
Engineering Changes    3790  
Non-Recurring Cost     
Testing - Govt    2000  
Documentation    321  
System Technical Support (STS)    1053  
Engineering Spt (In-House)    1629  
Kits (Includes Frag 1, Frag 2, VIC-3)    11794  
Fielding Support    5936  
Project Management Support    2260  
 Base Appropriation Subtotal    155124  
FY2008 GWOT Request     
Hardware    260404 371 702  
Engineering Changes    7812  
Kits (Includes Frag 1, Frag 2, VIC-3)    24307  
Fielding Support    9375  
 GWOT Subtotal    301898  
                          
 Total:    457022  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
ARMORED SECURITY VEHICLES (ASV) (D02800)  
D02800  
ARMORED SECURITY VEHICLES (ASV)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Vehicle                    
 FY 2008 Base  Textron Marine & Land Systems  

New Orleans, LA  
SS/Option  TACOM, Warren, MI  Jan 08  Jan 09  180  702 Yes N/A  N/A  

 FY 2008 GWOT  Textron Marine & Land Systems  
New Orleans, LA  

SS/Option  TACOM, Warren, MI  Jun 08  Jun 09  371  702 Yes N/A  N/A  

 
REMARKS:   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ARMORED SECURITY VEHICLES (ASV) (D02800)  
D02800  
ARMORED SECURITY VEHICLES (ASV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
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C  

J 
A 
N  
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B  
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L  

A 
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G  

S 
E 
P  

 
Later  

Vehicle   

1  FY 08 
Base  

A  180 0 180    A  36 36 36 36 36 0 

1  FY 08 
GWOT 

A  371 0 371    A  36 36 36 36 227 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  551  551                               36  36  36  36  36  36  36  36  36  227  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Textron Marine & Land Systems, New Orleans, LA  1  12  48    

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  3  12  15  

  Reorder  0  3  12  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ARMORED SECURITY VEHICLES (ASV) (D02800)  
D02800  
ARMORED SECURITY VEHICLES (ASV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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P  

 
Later  

Vehicle   

1  FY 08 
Base  

A  180 180      0 

1  FY 08 
GWOT  

A  371 144 227 36 36 36 36 36 36 11  0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  551 324 227 36  36  36  36  36  36  11                                      
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Textron Marine & Land Systems, New Orleans, LA  1  12  48    

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  3  12  15  

  Reorder  0  3  12  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
Mine Protection Vehicle Family  

P-1 Item Nomenclature  
 Mine Protection Vehicle Family (D02901)  
D02901  

Program Elements for Code B Items:  
   
  

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   323 323 
Gross Cost   373.5 373.5 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   373.5 373.5 
Initial Spares    
Total Proc Cost   373.5 373.5 
Flyaway U/C    
Weapon System Proc U/C   1.2 1.2 
Description:  
The route clearance operation mission is accomplished with the Medium Mine Protected Vehicle (MMPV) system which complements the Vehicle Mounted Mine Detection System (VMMD) and 
the Buffalo Mine Protected Clearance Vehicle (MPCV) to perform route clearance operations.   
   
The (MMPV) is a blast protected, wheeled vehicle platform that will operate in explosive hazardous environments to support Future Engineer Force (FEF) Clearance Companies in route and area 
clearance operations, Explosive Hazards Teams in explosive hazards reconnaissance operations, and EOD companies in EOD support operations.  The MMPV will also transport soldiers for security 
forces and support operations (e.g., medical), and provide a platform for command and control & electronic countermeasures.    
   
The Buffalo Mine Protected Clearance Vehicle (MPCV) is a six wheeled armor vehicle with a remote hydraulic boom arm for detecting and clearing mines and Improvised Explosive Devices 
(IEDs).   The mine proof vehicle consists of a mine protected hull/body and provides a high degree of safety in respect to collision or vehicle roll over.      
   
The Vehicle Mounted Mine Detector (VMMD) is a mine protected, vehicle mounted mine detection and proofing system which is capable of finding and marking metallic explosive hazards.  
VMMD consists of two mine detection vehicles and three detonation trailers.  Early versions of the VMMD procured for Operational Needs Statement (ONS) consisted of a Meerkat and a Husky, 
while more recent procurements consist of two Husky vehicles.  Both vehicles are a single occupant system designed for mine blast protection and rapid field reparability.  
 
Justification:  
Justification:  
FY 2008 Base Appropriation:          $199,100 (168ea)  
FY 2008 GWOT Request:                $174440  (155ea)  
FY 2008 Total:                                  $373,540 (323ea)                         
FY08 GWOT Procures 40 Mine Protected Clearance Vehicles (MPCV), 77 Medium Mine Protected Vehicles (MMPV) and 38 Vehicle Mounted Mine Detector (VMMD).  These systems can be 
used to replace anticipated battle loss as well as be used to outfit Future Engineer Force (FEF) Clearance Companies.  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
Mine Protection Vehicle Family  

P-1 Item Nomenclature  
 Mine Protection Vehicle Family (D02901)  
D02901  

Program Elements for Code B Items:  
   
  

Code:  
   

Other Related Program Elements:  
   

The Mine Protected Route Clearance vehicles provide our forces with an effective, reliable and affordable blast protected platform capable of interrogating and classifying suspected explosive 
hazards, including improvised explosive devices (IEDs).  These systems locate and neutralize IEDs before they result in fatal or catastrophic injury to civilians and soldiers.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Mine Protection Vehicle Family (D02901)  
D02901  
Mine Protection Vehicle Family  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

HARDWARE     
RG-31 Mine Protected Vehicle     
Cougar EOD Vehicle     
 SUBTOTAL HARDWARE     
PRODUCTION SUPPORT     
Production Engineering - RG-31     
Integrated Logistics Support - RG-31     
New Equipment Training - RG-31     
Program Management - RG-31     
Logistic Support - Cougar     
Program Management - Cougar     
 SUBTOTAL PRODUCTION SUPPORT     
 Total     
                          
 Total:     
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
Medium Mine Protected Vehicle (MMPV)  

P-1 Item Nomenclature  
 Medium Mine Protected Vehicle (MMPV) (D02902)  
D02901 (D02902)  

Program Elements for Code B Items:  
   
  

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   159 159 
Gross Cost   125.5 125.5 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   125.5 125.5 
Initial Spares    
Total Proc Cost   125.5 125.5 
Flyaway U/C    
Weapon System Proc U/C   0.8 0.8 
Description:  
The Medium Mine Protected Vehicle (MMPV) is a blast protected, wheeled vehicle platform that will operate in explosive hazardous environments to support Future Engineer Force (FEF) Clearance 
Companies in route and area clearance operations, Explosive Hazards Teams in explosive hazards reconnaissance operations, and EOD companies in EOD support operations.  The MMPV will also 
transport soldiers for security forces and support operations (e.g., medical), and provide a platform for command and control & electronic countermeasures.  The MMPV system complements the 
Vehicle Mounted Mine Detection System (VMMD) and Mine Protected Clearance Vehicle (MPCV) to perform route clearance operations.  
 
Justification:  
FY 2008 Base Appropriation:         $66,000  (82ea)  
FY 2008 GWOT                Request:  $59,530  (77ea)  
FY 2008 Total                       $125,530 (159ea)   
  
FY 2008 GWOT funding Procures 77 Medium Mine Protected Vehicles.   This GWOT procurement can be used to replace anticipated battle loss vehicles as well as be used to outfit Future Engineer 
Force (FEF) Clearance Companies.   
  
The Mine Protected Route Clearance Vehicles provide our forces with an effective, reliable and affordable blast protected platform capable of interrogating and classifying suspected explosive 
hazards, including improvised explosive devices (IEDs).  These systems locate and neutralize IEDs before they result in fatal or catastrophic injury to civilians and soldiers.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Medium Mine Protected Vehicle (MMPV) (D02902)  
D02901 (D02902)  
Medium Mine Protected Vehicle (MMPV)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

Hardware (Base)    57400 82 700  
Hardware (GWOT)    53900 77 700  
 Total Hardware Costs    111300  
Fielding/ASL/PLL/NET (Base)    6000  
Fielding/ASL/PLL/NET (GWOT)    5425  
FSR (Base)    350  
FSR (GWOT)    205  
Program Management (Base)    2250  
 Total Support Costs    14230  
                          
 Total:    125530  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
Medium Mine Protected Vehicle (MMPV) (D02902)  
D02901 (D02902)  
Medium Mine Protected Vehicle (MMPV)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Hardware (Base)                    
 FY 2008   TO BE SELECTED  

TACOM, WARREN, MI  
C/FP 5(2)  TACOM, WARREN, MI Jun 08  Oct 08  82  700 N  NA  JAN 07  

Hardware (GWOT)                    
 FY 2008   TO BE SELECTED  

TACOM, WARREN, MI  
C/FP 5(2)  TACOM, WARREN, MI Jun 08  Oct 08  77  700 N  NA  JAN 07  

 
REMARKS: REMARKS:  MMPV contract is a 5 year fixed price contract that will be determined by competition.  The first year of this contract (FY07) will be awarded with funds from R68102 Ground Standoff Mine 
Detection System (GSTAMIDS) funding line.  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Medium Mine Protected Vehicle (MMPV) (D02902)  
D02901 (D02902)  
Medium Mine Protected Vehicle (MMPV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Each    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

Hardware (Base)   

1  FY 08  A  82 0 82    A 7 7 7 7 7 7 7 7 7 7 7 5 0 

Hardware (GWOT)   

1  FY 08  A  77 0 77    A 6 6 6 6 6 6 6 7 7 7 7 7 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  159  159                         13  13  13  13  13  13  13  14  14  14  14  12    
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  TO BE SELECTED, TACOM, WARREN, MI  5  20  30  3  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  9  4  0  4  

  Reorder  9  4  0  4  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production Rates are Monthly.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
Mine Protected Clearance Vehicle (MPCV)  

P-1 Item Nomenclature  
 Mine Protected Clearance Vehicle (MPCV) (D02903)  
D02901 (D02903)  

Program Elements for Code B Items:  
   
  

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   84 84 
Gross Cost   89.0 89.0 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   89.0 89.0 
Initial Spares    
Total Proc Cost   89.0 89.0 
Flyaway U/C    
Weapon System Proc U/C   1.1 1.1 
Description:  
The Buffalo Mine Protected Clearance Vehicle (MPCV) is a six wheeled armored vehicle with a remote hydraulic boom arm for detecting and clearing mines and Improvised Explosive Devices 
(IEDs).  The mine proof vehicle consists of a mine protected hull/body and provides a high degree of safety in respect to collision or vehicle roll over.  The MPCV system compliments the Medium 
Mine Protected Vehicle (MMPV) and Vehicle Mounted Mine Detection System (VMMD) to perform route clearance operations.  
 
Justification:  
FY2008 Base Appropriation:         $48,000 (44ea)  
FY2008 GWOT Request:  $41,000 (40ea)  
FY 2008 Total:                     $89,000 (84ea)  
  
FY2008 GWOT funding procures 40 Buffalo Mine Protected Clearance Vehicles (MPCVs).   This GWOT procurement can be used to replace anticipated battle loss vehicles as well as be used to 
outfit Future Engineer Force (FEF) Clearance Companies.  
  
The Buffalo MPCV has set the Army's standard for MPCV survivability in neutralizing the effects of landmines, direct fire, and IEDs.  The Buffalo MPCV vehicles provide our forces with an 
effective, reliable and affordable blast protected platform capable of interrogating and classifying suspected explosive hazards, including IEDs.  These systems locate and neutralize IEDs before they 
result in fatal or catastrophic injury to civilians and soldiers.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Mine Protected Clearance Vehicle (MPCV) (D02903)  
D02901 (D02903)  
Mine Protected Clearance Vehicle (MPCV)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

Hardware (Base)    41800 44 950  
Hardware (GWOT)    38000 40 950  
 Total Hardware Costs    79800  
Fielding/ASL//PLL/NET (Base)    3500  
Fielding/ASL//PLL/NET (GWOT)    3000  
FSR (Base)    350  
FSR (GWOT)    350  
Program Management (Base)    2000  
 Total Support Costs    9200  
                          
 Total:    89000  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
Mine Protected Clearance Vehicle (MPCV) (D02903)  
D02901 (D02903)  
Mine Protected Clearance Vehicle (MPCV)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Hardware (Base)                    
 FY 2008   Force Protection Inc  

Ladson SC  
SS/FP 1(1) TACOM, WARREN, MI Jun 08  Oct 08  44  950 Y  NA  NA  

Hardware (GWOT)                    
 FY 2008   Force Protection Inc  

Ladson SC  
SS/FP 1(1) TACOM, WARREN, MI Jun 08  Oct 08  40  950 Y  NA  NA  

 
REMARKS: REMARKS:  Buffalo contract is a sole source 1 year fixed priced contract with 4 option years.  The first year of this contract (FY07)  will be awarded with funds from R68102 Ground Standoff Mine Detection 
System (GSTAMIDS) funding line.  
FY07 is the base contract year of award and FY08 is the first option year.  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Mine Protected Clearance Vehicle (MPCV) (D02903)  
D02901 (D02903)  
Mine Protected Clearance Vehicle (MPCV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    
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  Each    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

Hardware (Base)   

1  FY 08  A  44 0 44    A 3 3 3 3 4 4 4 4 4 4 4 4 0 

Hardware (GWOT)   

1  FY 08  A  40 0 40    A 1 1 1 4 4 4 4 4 4 4 4 4 1 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  84  84                         4  4  4  7  8  8  8  8  8  8  8  8  1  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Force Protection Inc, Ladson SC  1  4  8  3  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  9  4  13  

  Reorder  0  9  4  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production rates are monthly.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TRUCK, TRACTOR, LINE HAUL, M915/M916  

P-1 Item Nomenclature  
 TRUCK, TRACTOR, LINE HAUL, M915/M916 (DA0600)  
DA0600  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   2317 2317 
Gross Cost   359.9 359.9 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   359.9 359.9 
Initial Spares    
Total Proc Cost   359.9 359.9 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
This family of vehicles contains the Truck, Tractor Line Haul (M915A3) and the Truck, Tractor, Light Equipment Transporter (LET) (M916A3).  These two tractors share common components, such 
as the cab, engine, and transmission. The M915A3 Line Haul Tractor tows the M871 and M872 flatbed semitrailers, the M967 and M969 series 5000 gallon tankers, and the M1062 7500 gallon 
tanker.  
 
Justification:  
FY2008 requirement includes $276.022 million for GWOT to procure 1791 M915A3/Next Generation Line Hauls Phase I (NGPI) and M916A3 vehicles for the Army National Guard, Active Army, 
Army Reserve, and USAR.    
  
FY08 Base         $83.897 million  
FY08 GWOT   $276.022 million  
FY08 Total       $359.919 million  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRUCK, TRACTOR, LINE HAUL, M915/M916 (DA0600)  
DA0600  
TRUCK, TRACTOR, LINE HAUL, M915/M916  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

Trk, Tractor, Line Haul, M915A3 (D15900)    287022 2001 143  
Truck, Tractor, LET, M916A3  (D19601)    72897 316 231  
                          
 Total:    359919  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TRUCK, TRACTOR, LINE HAUL, M915A2  

P-1 Item Nomenclature  
 TRUCK, TRACTOR, LINE HAUL, M915A2 (D15900)  
DA0600 (D15900)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   2001 2001 
Gross Cost   287.0 287.0 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   287.0 287.0 
Initial Spares    
Total Proc Cost   287.0 287.0 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The M915A3 Line Haul Tractor is a 6x4 tractor procured as a Non-Developmental Item (NDI).  It is found primarily in medium transportation companies and tows the M871 and M872 flatbed 
semitrailers, the M967 and M969 series 5000 gallon tankers, and the M1062 7500 gallon tanker. It transports breakbulk, containers, water and petroleum over primary and secondary roads.  The 
M915A3, with a 2-inch kingpin and 105,000 Gross Combination Vehicle Weight (GCVW) capacity, is transportable by highway, rail, marine, and air modes worldwide.  
 
Justification:  
FY 2008 requirement includes $207.022 Million for GWOT to procure 1486 Next Generation Line Haul Phase I (NGPI) Vehicles.  The M915A3 and NGPI fills requirements for the Army National 
Guard, Army Reserve, USAR reset, and the Active Army.  
    
FY08 Base           $80.000 million         
FY08 GWOT     $207.022 million  
FY08 Total         $287.022 million  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRUCK, TRACTOR, LINE HAUL, M915A2 (D15900)  
DA0600 (D15900)  
TRUCK, TRACTOR, LINE HAUL, M915A2  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

FY 2008 Base Appropriation     
Hardware - M915A3 with FRET    69600 515 135  
 H/W SUBTOTAL    69600  
Documentation    475  
Logistics Support    450  
Engineering Support    500  
Quality Support    600  
Program Management Support    1300  
Engineering Change Proposals    2088  
Government Testing    500  
System Fielding Support    3090  
Special Tools    700  
FSR Support    350  
New Equipment Training    347  
 PROG SUPPORT SUBTOTAL    10400  
 Total FY 2008 Base Appropriation    80000  
FY 2008 GWOT     
M915A3 w/FRET    200610 1486 135  
 H/W SUBTOTAL    200610  
Engineering Change Proposals    3009  
Documentation    500  
Government Testing    503  
Special Tools    400  
System Fieldings    2000  
 PROG SUPPORT SUBTOTAL    6412  
 Total 2008 GWOT Request    207022  
                          
 Total:    287022  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
TRUCK, TRACTOR, LINE HAUL, M915A2 (D15900)  
DA0600 (D15900)  
TRUCK, TRACTOR, LINE HAUL, M915A2  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

FY 2008 Base Appropriation                    
 FY 2008   Freightliner Corporation  

Portland, OR  
CFP RQ7  TACOM, Warren, MI  Nov 07  May 08  258  135 YES N/A  N/A  

 FY 2008   TBD  
TBD  

TBD  TACOM, Warren, MI  Jan 08  Jul 08  257  135 YES N/A  DEC 07  

FY 2008 GWOT                    
 FY 2008   TBD  

TBD  
TBD  TACOM, Warren, MI  Jun 08  Dec 08  1486  135 YES N/A  DEC 07  

 
REMARKS:   
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, TRACTOR, LINE HAUL, M915A2 (D15900)  
DA0600 (D15900)  
TRUCK, TRACTOR, LINE HAUL, M915A2  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    

 
M  
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E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 07  Calendar Year  08    
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1 OCT  

AS OF  
1 OCT  
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Later  

Hardware - M915A3 with FRET   

1  FY 08  A  258 0 258  A  30 30 30 30 30 30 30 30 18 0 

2  FY 08  A  257 0 257    A 17 20 25 25 25 25 25 25 25 25 20 0 

2  FY 08 
GWOT 

A  1486 0 1486     A 1486 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  2001  2001               30  30  47  50  55  55  55  55  43  25  25  25  20          1486  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Freightliner Corporation, Portland, OR  8  100  205  3  

2  TBD, TBD  8  100  205  3  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  6  7  

  Reorder  0  3  6  9  

2  Initial  0  3  6  9  

  Reorder  0  3  6  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
The production schedule shown above is for one 
of two body styles in the M915 Family of  
Vehicles.  The M915 Family of Vehicles are 
produced together with the commercial 
production which runs at an average of 40 per 
day or more.   
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, TRACTOR, LINE HAUL, M915A2 (D15900)  
DA0600 (D15900)  
TRUCK, TRACTOR, LINE HAUL, M915A2  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    
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E  
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QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 09  Calendar Year  10    
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Later  

Hardware - M915A3 with FRET   

1  FY 08  A  258 258      0 

2  FY 08  A  257 257      0 

2  FY 08 
GWOT 

A  1486 0 1486 50 85 110 125 140 150 155 155 150 130 120 116  0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  2001 515 1486 50  85  110  125  140  150  155  155  150  130  120  116                            
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Freightliner Corporation, Portland, OR  8  100  205  3  

2  TBD, TBD  8  100  205  3  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  6  7  

  Reorder  0  3  6  9  

2  Initial  0  3  6  9  

  Reorder  0  3  6  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
The production schedule shown above is for one 
of two body styles in the M915 Family of  
Vehicles.  The M915 Family of Vehicles are 
produced together with the commercial 
production which runs at an average of 40 per 
day or more.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TRUCK, TRAC, LT EQ TRANS, 6 X 6, M916A1  

P-1 Item Nomenclature  
 TRUCK, TRAC, LT EQ TRANS, 6 X 6, M916A1 (D19601)  
DA0600 (D19601)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   316 316 
Gross Cost   72.9 72.9 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   72.9 72.9 
Initial Spares    
Total Proc Cost   72.9 72.9 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The M916A3 Light Equipment Transporter (LET) is a 68,000 pound Gross Vehicle Weight (GVW) tractor with a 3-1/2-inch, 40,000-pound capacity Compensator Fifth Wheel.  It has an electronic 
diesel engine, automatic electronic transmission, anti-lock brakes, air conditioning, and is capable of operating at speeds up to 55 mph.  The M916A3 LET is used primarily in engineering units to 
tow the 40-ton M870/M870A1 lowbed semitrailer resulting in a Gross Combination Vehicle Weight (GCVW) rating of 130,000-pounds.  The M916A3 LET transports engineer construction 
equipment in the local, line haul, and maintenance evacuation missions over a 50% primary, 45% secondary, and 5% off-road mission profile.  
 
Justification:  
FY 2008 requirement includes $69.0 million for GWOT to procure 305 M916A3 Truck Tractors for the Army National Guard, Active Army, and Army Reserve.   
  
FY08 Base $3.897 million   
FY08 GWOT $69.000 million         
FY08 Total $72.897 million  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRUCK, TRAC, LT EQ TRANS, 6 X 6, M916A1 (D19601)  
DA0600 (D19601)  
TRUCK, TRAC, LT EQ TRANS, 6 X 6, M916A1  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

FY2008 Base Appropriation     
Hardware - M916A3 w/FRET    2331 11 212  
 H/W SUBTOTAL    2331  
Program Management Support    200  
Engineering Change Proposals    70  
System Fielding Support    143  
Quality Support    150  
Government Testing    150  
Documentation    140  
Engineering Support    150  
Logistics Support    150  
Special Tools    150  
FSR Support    150  
New Equipment Training    113  
 PROG SUPPORT SUBTOTAL    1566  
 Total FY 2008 Base Appropriation    3897  
FY 2008 GWOT Request     
M916A3 w/FRET    64660 305 212  
 H/W SUBTOTAL    64660  
Engineering Change Proposals    970  
Documentation    300  
Government Testing    304  
Special Tools    326  
System Fieldings    2440  
 PROG SUPPORT SUBTOTAL    4340  
 Total 2008 GWOT Request    69000  
 Total     
                          
 Total:    72897  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
TRUCK, TRAC, LT EQ TRANS, 6 X 6, M916A1 (D19601)  
DA0600 (D19601)  
TRUCK, TRAC, LT EQ TRANS, 6 X 6, M916A1  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

FY2008 Base Appropriation                    
 FY 2008   Freightliner Corporation  

Portland, OR  
CFP RQ7  TACOM, Warren, MI  Nov 07  May 08  11  212 YES N./A  N/A  

FY 2008 GWOT Request                    
 FY 2008   TBD  

TBD  
TBD  TACOM, Warren, MI  Jun 08  Dec 08  305  212 YES N/A  DEC 07  

 
REMARKS:   
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, TRAC, LT EQ TRANS, 6 X 6, M916A1 (D19601)  
DA0600 (D19601)  
TRUCK, TRAC, LT EQ TRANS, 6 X 6, M916A1  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    
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PROC 
QTY  

ACCEP 
PRIOR  
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DUE  

   Calendar Year 07  Calendar Year  08    
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  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Hardware - M916A3 w/FRET   

1  FY 08  A  11 0 11     A 6 5 0 

2  FY 08 
GWOT 

A  305 0 305     A 305 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  316  316                                       6  5        305  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Freightliner Corporation, Portland, OR  8  100  205  3  

2  TBD, TBD  8  100  205  3  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  6  7  

  Reorder  0  3  6  9  

2  Initial  0  3  6  9  

  Reorder  0  3  6  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
The production schedule shown above is for one 
of two body styles in the M915 Family of  
Vehicles.  The M915 Family of Vehicles are 
produced together with the commercial 
production which runs at an average of 40 per 
day or more.   
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, TRAC, LT EQ TRANS, 6 X 6, M916A1 (D19601)  
DA0600 (D19601)  
TRUCK, TRAC, LT EQ TRANS, 6 X 6, M916A1  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    

 
M  
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E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 09  Calendar Year  10    
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  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Hardware - M916A3 w/FRET   

1  FY 08  A  11 11      0 

2  FY 08 
GWOT  

A  305 0 305   10 20 30 30 30 30 30 30 30 30 20 15 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  316 11 305     10  20  30  30  30  30  30  30  30  30  20  15                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Freightliner Corporation, Portland, OR  8  100  205  3  

2  TBD, TBD  8  100  205  3  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  6  7  

  Reorder  0  3  6  9  

2  Initial  0  3  6  9  

  Reorder  0  3  6  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
HMMWV RECAPITALIZATION PROGRAM  

P-1 Item Nomenclature  
 HMMWV RECAPITALIZATION PROGRAM (DV0230)  
DV0230  

Program Elements for Code B Items:  
   
  

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty   9255 9255 
Gross Cost   455.0 455.0 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   455.0 455.0 
Initial Spares    
Total Proc Cost   455.0 455.0 
Flyaway U/C    
Weapon System Proc U/C   0.0 0.0 
Description:  
The High Mobility Multi-Purpose Wheeled Vehicle (HMMWV) Recapitalization (Recap) program recapitalizes vehicles and converts them from HMMWV M998A0/A1 to HMMWV M1097R1, 
and HMMWV M1025A0/A1 to HMMWV M1025R1.  The HMMWV Recap program maintains the Army's investment in the Light Tactical Vehicle Fleet and supports the Army's modularity 
strategy.  Reconfiguration of the HMMWV M998A0/A1 and M1025A0/A1 vehicles to the HMMWV M1097R1 and M1025R1 configuration results in a more capable vehicle with improved 
reliability and maintainability.  This recapitalization program will permit heavier payloads and modernize the fielded HMMWV fleet.  The result of this recapitalization effort is a vehicle with an 
extended service life and additional payload capabilities.  
 
Justification:  
FY2008 GWOT dollars are for additional assets to support the Global War on Terror by Resetting vehicles, supplementing battle losses, generating and protecting forces, and enhancing military 
capabilities.  The need for GWOT is to recap a total of 9,255 vehicles: 3,839 vehicles for USAR; 3,036 for the National Guard and 2,054 for Active component, all supporting Modularity.  
Additionally there will be 326 vehicles Recapped for swap out with customers turning in older equipment; this is in line with the timings of the ARFORGEN (Army Force Generation)/Reset strategy. 
  
FY08 Baseline: $0  
FY08 GWOT: $455.00M  Qty 9255  
FY08 Total: $455.00M  Qty 9255  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
HMMWV RECAPITALIZATION PROGRAM (DV0230)  
DV0230  
HMMWV RECAPITALIZATION PROGRAM  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

Vehicles     
M1097R1    431130 8980 48  
M1025R1    14602 275 53  
 Subtotal    445732  
Government Testing     
Engineering Support - In-House    475  
Quality Assurance Support - In-House    318  
Fielding Support    2317  
Basic Issue Items (BII)    2233  
Kits (Troop Seats, Jacks, Seatbelts...)    2528  
Project Management Support    1397  
Storage     
                          
 Total:    455000  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
HMMWV RECAPITALIZATION PROGRAM (DV0230)  
DV0230  
HMMWV RECAPITALIZATION PROGRAM  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

M1097R1                     
 FY 2008   Red River Army Depot  

Texarkana, TX  
MIPR  TACOM, Warren, MI  Jun 08  Jul 08  5206  48 Y  NA  NA  

 FY 2008   Letterkenny Army Depot  
Chambersburg, PA  

MIPR  TACOM, Warren, MI  Jun 08  Jul 08  3524  48 Y  NA  NA  

 FY 2008   Maine Military Authority  
Limestone, ME  

MIPR  MMA, Limestone, ME  Jun 08  Jul 08  250  31 Y  NA  NA  

M1025R1                    
 FY 2008   Red River Army Depot  

Texarkana, TX  
MIPR  TACOM, Warren, MI  Jun 08  Jul 08  275  53 Y  NA  NA  

 
REMARKS:   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HMMWV RECAPITALIZATION PROGRAM (DV0230)  
DV0230  
HMMWV RECAPITALIZATION PROGRAM  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    
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   Calendar Year 08  Calendar Year  09    
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Later  

M1097R1    

2  FY 08  A  5206 0 5206    A 473 473 473 473 473 473 473 473 473 473 476 0 

1  FY 08  A  3524 0 3524    A 320 320 320 321 321 321 321 321 320 320 319 0 

3  FY 08  NG  250 0 250    A 25 25 25 25 25 25 25 25 25 25 0 

M1025R1   

2  FY 08  A  275 0 275    A 25 25 25 25 25 25 25 25 25 25 25 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  9255  9255                   843  843  843  844  844  844  844  844  843  843  820            
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Letterkenny Army Depot, Chambersburg, PA  278  330  500    

2  Red River Army Depot, Texarkana, TX  278  396  640    

3  Maine Military Authority, Limestone, ME  50  40  50    

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  1  3  

  Reorder  0  0  1  1  

2  Initial  0  2  1  3  

  Reorder  0  0  1  1  

3  Initial  0  3  4  7  

  Reorder  0  0  1  1  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
   



 

 
DA0924 Item No. 14 Page 1  of  47 Exhibit P-40 
MODIFICATION OF IN SVC EQUIP 91 Budget Item Justification Sheet 
   

  

  
 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
MODIFICATION OF IN SVC EQUIP  

P-1 Item Nomenclature  
 MODIFICATION OF IN SVC EQUIP (DA0924)  
DA0924  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty    
Gross Cost   1127.5 1127.5 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   1127.5 1127.5 
Initial Spares    
Total Proc Cost   1127.5 1127.5 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
Equipment modifications increase survivability of soldiers in the field and improve vehicle readiness.  Modifications support the hardware and application of armor to meet critical armor/safety kit 
in-theater requirements for tactical vehicles, construction equipment, and boats.  Fragmentation (FRAG) Kit #3 provides armored protection around the HMMWV fuel tank.  FRAG Kit #4 provides 
armored panel protection to the vehicle underbody for HMWWV and M915A2.  FRAG Kit #5 provides armored protection to the vehicle doors with improved windows, door latches, and hinges for 
FMTV, HEMTT and HMMWV.  The enhanced Gunner Protection Kit (GPK) upgrades the current GPK with transparent armor for enhanced situational awareness while ensuring soldier protection. 
ASV Enhancement Retrofits ensure that field generated modifications are incorporated on prior production.  Add on Armor for Construction Equipment will procure, install and provide initial 
sustainment of (524) AoA Upgrade Kits to meet an in-theater requirement to increase the crew protection of armored CE/MHE Theater Provided Equipment (TPE) against small arms and IED 
threats.  Mine Protected Route Clearance Vehicles (MPRCVs), applies next generation armor, remote weapon stations, rebuild kits for assets in Theater.  Bridge Erection Boats (BEB) Buys add on 
armor for Boats in Theater.  
 
Justification:  
FY2008 GWOT dollars support the Global War on Terror by adding and enhancing crew and vehicle survivability through a variety of kits and modifications.  
  
  
FY08 Baseline: $32,725  
FY08 GWOT:  $1,094,789  
FY08 Total: $1,127,514  
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 Exhibit P-40M  
Budget Item Justification Sheet  

Exhibit P-40M, Budget Item Justification Sheet Date:  
 February 2007  
  

Appropriation / Budget Activity / Serial No:  P-1 Item Nomenclature  
MODIFICATION OF IN SVC EQUIP  

 Other Procurement, Army / 1 / Tactical and support vehicles   MODIFICATION OF IN SVC EQUIP (DA0924)  
DA0924  

Program Elements for Code B Items:  
  

Code:  
A  

Other Related Program Elements:  
  

Description  Fiscal Years  
OSIP No.  Classification  2006 & PR FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  TC  Total  
FMTV LSAC Kits  
0-00-00-0000    0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

ASV Wheel Well & Underbody Applique  
0-00-00-0000    0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Ambulance Carrier Medium Troop Transport  
0-00-00-0000    0.0 0.0 23.0 0.0 0.0 0.0 0.0 0.0 0.0 23.0 

FMTV LSAC Applique  
0-00-00-0000    0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

HEMTT Applique  
0-00-00-0000    0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Tactical Vehicles Safety Enhancements  
0-00-00-0000  Safety  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

HMMWV FRAG Kit #3 (Fuel Tank)  
0-00-00-0000  Critical  0.0 0.0 14.9 0.0 0.0 0.0 0.0 0.0 0.0 14.9 

Driver Vision Enhancement System  
0-00-00-0000  Safety  0.0 0.0 6.3 0.0 0.0 0.0 0.0 0.0 0.0 6.3 

Air Conditioning  
0-00-00-0000  Safety  0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 3.0 

Roll Stability  
0-00-00-0000  Safety  0.0 0.0 7.3 0.0 0.0 0.0 0.0 0.0 0.0 7.3 

Vehicle Computer System  
0-00-00-0000  Safety  0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 3.0 

Vehicle Intercrew Communications  
0-00-00-0000  Safety  0.0 0.0 9.5 0.0 0.0 0.0 0.0 0.0 0.0 9.5 

O-GPK HEMTT  
0-00-00-0000  Critical  0.0 0.0 34.3 0.0 0.0 0.0 0.0 0.0 0.0 34.3 

O-GPK PLS  
0-00-00-0000  Critical  0.0 0.0 15.2 0.0 0.0 0.0 0.0 0.0 0.0 15.2 
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 Exhibit P-40M  
Budget Item Justification Sheet  

Exhibit P-40M, Budget Item Justification Sheet Date:  
 February 2007  
  

Appropriation / Budget Activity / Serial No:  P-1 Item Nomenclature  
MODIFICATION OF IN SVC EQUIP  

 Other Procurement, Army / 1 / Tactical and support vehicles   MODIFICATION OF IN SVC EQUIP (DA0924)  
DA0924  

Program Elements for Code B Items:  
  

Code:  
A  

Other Related Program Elements:  
  

Description  Fiscal Years  
OSIP No.  Classification  2006 & PR FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  TC  Total  
M915A2+ Frag Kit #4  
0-00-00-0000  Critical  0.0 0.0 17.1 0.0 0.0 0.0 0.0 0.0 0.0 17.1 

FMTV 0-GPK  
0-00-00-0000    0.0 0.0 52.6 0.0 0.0 0.0 0.0 0.0 0.0 52.6 

Remote Weapon Station (MPRCV)  
0-00-00-0000    0.0 0.0 75.0 0.0 0.0 0.0 0.0 0.0 0.0 75.0 

Rebuild Kits (MPRCV)  
0-00-00-0000    0.0 0.0 210.0 0.0 0.0 0.0 0.0 0.0 0.0 210.0 

Add on Armor (BEB)  
0-00-00-0000    0.0 0.0 1.2 0.0 0.0 0.0 0.0 0.0 0.0 1.2 

Next Generation Armor (MPRCV)  
0-00-00-0000    0.0 0.0 174.8 0.0 0.0 0.0 0.0 0.0 0.0 174.8 

Medium Truck Armor Kits  
0-00-00-0000  Urgent  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

M915A2+ Simula  
0-00-00-0000    0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

PLS Applique  
0-00-00-0000    0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Side Saddle Fuel Tank Protection  
0-00-00-0000    0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

HMMWV FRAG Kit #4 (Underbody)  
0-00-00-0000  Critical  0.0 0.0 133.1 0.0 0.0 0.0 0.0 0.0 0.0 133.1 

HMMWV Enhanced GPK  
0-00-00-0000  Critical  0.0 0.0 135.8 0.0 0.0 0.0 0.0 0.0 0.0 135.8 

Fuel Tank Insertion Safety Foam  
0-00-00-0000  Safety  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

ASV Enhancement Retrofits  
0-00-00-0000    0.0 0.0 40.0 0.0 0.0 0.0 0.0 0.0 0.0 40.0 

HMMWV AC Improvements  
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 Exhibit P-40M  
Budget Item Justification Sheet  

Exhibit P-40M, Budget Item Justification Sheet Date:  
 February 2007  
  

Appropriation / Budget Activity / Serial No:  P-1 Item Nomenclature  
MODIFICATION OF IN SVC EQUIP  

 Other Procurement, Army / 1 / Tactical and support vehicles   MODIFICATION OF IN SVC EQUIP (DA0924)  
DA0924  

Program Elements for Code B Items:  
  

Code:  
A  

Other Related Program Elements:  
  

Description  Fiscal Years  
OSIP No.  Classification  2006 & PR FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  TC  Total  
0-00-00-0000  Critical  0.0 0.0 81.0 0.0 0.0 0.0 0.0 0.0 0.0 81.0 

PLS Trailer Wheel Modification  
2-02-06-0001  Safety  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Fuel Tanker Armor Kits  
0-00-00-0000  Urgent  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

HMMWV ECM Conversion  
0-00-00-0000  Urgent  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

HMMWV FRAG Kit #5 (Door)  
0-00-00-0000  Critical  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

HEMTT/PLS 4-Point Seatbelt  
0-00-00-0000  Safety  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

CE/MHE Armor Upgrade Kits  
0-00-00-0000    0.0 0.0 86.0 0.0 0.0 0.0 0.0 0.0 0.0 86.0 

M939 Anti-Lock Brake System (ABS)  
0-00-00-0000  Safety  0.0 0.0 4.4 0.0 0.0 0.0 0.0 0.0 0.0 4.4 

  
Totals  0.0 0.0 1127.5 0.0 0.0 0.0 0.0 0.0 0.0 1127.5 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: Ambulance Carrier Medium Troop Transport [MOD 3] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: Family of Medium Tactical Vehicles (FMTV)  
  

DESCRIPTION / JUSTIFICATION:  
To produce and install 46 Ambulance Carriers for the Medium Troop Transport System (MTTS) that will be applied to Medium Tactical Vehicles (MTV).  Need is based on field 
requirements.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
This is a new project for FY08.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                   12  12  12  10                  

Outputs                   12  12  12  10                  
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  46 

Outputs                                  46 

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  12 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): Ambulance Carrier Medium Troop Transport [MOD 3] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement    46 23.0  46 23.0 
 Kit Quantity      
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2005 & Prior Equip -- Kits      
 FY 2006 -- Kits      
 FY 2007 Equip -- Kits      
 FY 2008 Equip -- Kits      
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 

Total Procurement Cost   0.0 0.0 23.0 0.0 0.0 0.0 0.0 0.0 0.0 23.0 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: HMMWV FRAG Kit #3 (Fuel Tank) [MOD 7] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: Armored Vehicles - M1114 Up-Armored HMMWV (UAH) & M1151  
  

DESCRIPTION / JUSTIFICATION:  
Fragmentation (FRAG) kit #3 provides increased protection around the fuel tank. Enhanced solution based upon field recommendation to provide armor package around fuel tank. 
Total quantity required is 18669.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Based on theater requests, Frag Kit #3 (FK3) was refined at ATC based on field efforts; developed; and tested from Nov 06 - Feb 06.  Production design for both M1114 and 
M1151 family was developed in Mar 06 at Rock Island Arsenal (RIA) with intent to start production at RIA in Apr 06.  However, priorities were switched to focus on Frag Kit #5 
development, and the effort was put aside.  Currently, design is 95% complete, and Armor Holdings (AHI) is cleaning up the final design (USG design, AHI engineering work to 
refine interfaces/drawings).  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                 1050  5873  5873  5873                    

Outputs                   1050  5873  5873  5873                  
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  18669 

Outputs                                  18669 

METHOD OF IMPLEMENTATION:  Depot  ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  0 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): HMMWV FRAG Kit #3 (Fuel Tank) [MOD 7] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    18669 9.0  18669 9.0 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2005 & Prior Equip -- Kits      
 FY 2006 -- Kits      
 FY 2007 Equip -- Kits      
 FY 2008 Equip -- Kits    18669 6.0  18669 6.0 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 18669 6.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 18669 6.0 

Total Procurement Cost   0.0 0.0 14.9 0.0 0.0 0.0 0.0 0.0 0.0 14.9 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: Driver Vision Enhancement System [MOD 8] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: PM TV Platforms  
  

DESCRIPTION / JUSTIFICATION:  
Integrate and install Driver Vision Enhancement System on Tactical Vehicles  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
DVE Developed and Released.  DVE-lite under evaluation.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs               151  151  151  151                      

Outputs                                           
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  604 

Outputs                                   

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  0 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): Driver Vision Enhancement System [MOD 8] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity      
 Installation Kits      
 Installation Kits, Nonrecurring    604 6.0  604 6.0 
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits    604 0.3  604 0.3 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 604 0.3 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 604 0.3 

Total Procurement Cost   0.0 0.0 6.3 0.0 0.0 0.0 0.0 0.0 0.0 6.3 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: Air Conditioning [MOD 9] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: PM TV Platforms  
  

DESCRIPTION / JUSTIFICATION:  
Integrate and install Air Conditioning on fielded tactical vehicles.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Fully Developed.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs               151  151  151  151                      

Outputs                                           
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  604 

Outputs                                   

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  0 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): Air Conditioning [MOD 9] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity      
 Installation Kits      
 Installation Kits, Nonrecurring    604 2.7  604 2.7 
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits    604 0.3  604 0.3 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 604 0.3 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 604 0.3 

Total Procurement Cost   0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 3.0 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: Roll Stability [MOD 10] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: Family of Medium Tactical Vehicles  
  

DESCRIPTION / JUSTIFICATION:  
Employs Anti-Lock Brakes (ABS) sensors to measure traction loss (wheel spin).  Before a human can detect the motion, the computer identifies the problem, figures out the best 
corrective action, and applies one brake selectively at one corner of the vehicle to correct the problem.  System must have ABS installed in order to utilize this modification.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
FY08 funding will be used to procure kits and installation for the FMTV A1 and A1 Rebuy vehicles, building from an existing plan to cut roll stability provisions into production.  
Effort may be expanded or modified to include the M939 Series Trucks, of Heavy Tactical Vehicles, depending on operational requirements and the status of each fleet.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                 300  750  750  750  370                  

Outputs                                           
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  2920 

Outputs                                   

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  1 months  PRODUCTION LEADTIME:  10 months  
Contract Dates:   FY 2008 - Nov 07   FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 - AUg 08   FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): Roll Stability [MOD 10] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    2920 2.9  2920 2.9 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits    2920 4.4  2920 4.4 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 2920 4.4 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 2920 4.4 

Total Procurement Cost   0.0 0.0 7.3 0.0 0.0 0.0 0.0 0.0 0.0 7.3 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: Vehicle Computer System [MOD 11] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: PM TV Vehicles  
  

DESCRIPTION / JUSTIFICATION:  
Integrate and install Vehicle Computer System on Tactical Vehicles  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Integration required.  Vehicle Computer System defined and selected.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs               151  151  151  151                      

Outputs                                           
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  604 

Outputs                                   

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  0 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): Vehicle Computer System [MOD 11] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity      
 Installation Kits      
 Installation Kits, Nonrecurring    604 2.7  604 2.7 
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits    604 0.3  604 0.3 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 604 0.3 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 604 0.3 

Total Procurement Cost   0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 3.0 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: Vehicle Intercrew Communications [MOD 12] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: PM TV Vehicles  
  

DESCRIPTION / JUSTIFICATION:  
Integrate and install vehicle intercrew communications on tactical vehicles.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Fully developed, integation required.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs               151  151  151  151                      

Outputs                                           
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  604 

Outputs                                   

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  0 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): Vehicle Intercrew Communications [MOD 12] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity      
 Installation Kits      
 Installation Kits, Nonrecurring    604 9.1  604 9.1 
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders    0.1  0.1 
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits    604 0.3  604 0.3 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 604 0.3 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 604 0.3 

Total Procurement Cost   0.0 0.0 9.5 0.0 0.0 0.0 0.0 0.0 0.0 9.5 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: O-GPK HEMTT [MOD 13] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: PM Heavy Tactical  
  

DESCRIPTION / JUSTIFICATION:  
Produce and install gunner protection kits on HEMTT vehicles.  Requirement will provide significantly increased survivability protection for troop movement.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs           591  591  591  590                          

Outputs                                           
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  2363 

Outputs                                   

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  0 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): O-GPK HEMTT [MOD 13] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    2363 34.3  2363 34.3 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits      
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 

Total Procurement Cost   0.0 0.0 34.3 0.0 0.0 0.0 0.0 0.0 0.0 34.3 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: O-GPK PLS [MOD 14] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: PM Heavy Tactical Vechicles  
  

DESCRIPTION / JUSTIFICATION:  
Produce and install gunner protection kits on PLS PM Heavy Tactical Vehicles.  Requirement will provide significantly increased survivability protection for troop movement.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs           262  262  261  261                          

Outputs                                           
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  1046 

Outputs                                   

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  0 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): O-GPK PLS [MOD 14] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    1046 15.2  1046 15.2 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits      
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 

Total Procurement Cost   0.0 0.0 15.2 0.0 0.0 0.0 0.0 0.0 0.0 15.2 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: M915A2+ Frag Kit #4 [MOD 15] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: M915A2+ Line Haul Tactical Vehicle  
  

DESCRIPTION / JUSTIFICATION:  
Fragmentation (FRAG) kit #4 provides increased protection to the underbody of the M915A2+ Line Haul Vehicle.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs           372  372  372  372                          

Outputs                                           
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  1488 

Outputs                                   

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  0 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): M915A2+ Frag Kit #4 [MOD 15] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    1488 17.1  1488 17.1 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits      
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 

Total Procurement Cost   0.0 0.0 17.1 0.0 0.0 0.0 0.0 0.0 0.0 17.1 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: FMTV 0-GPK [MOD 16] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: FMTV  
  

DESCRIPTION / JUSTIFICATION:  
Produce and install Gunner Protection Kits on FMTVs.  Requirement will provide significantly increased survivability protection for troop movements.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs           907  907  907  906                          

Outputs           907  907  907  906                          
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  3627 

Outputs                                  3627 

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  12 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): FMTV 0-GPK [MOD 16] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    3627 52.6  3627 52.6 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits      
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 

Total Procurement Cost   0.0 0.0 52.6 0.0 0.0 0.0 0.0 0.0 0.0 52.6 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: Remote Weapon Station (MPRCV) [MOD 17] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: Mine Protected Route Clearance Vehicles (MPRCV)  
  

DESCRIPTION / JUSTIFICATION:  
The RWS is a platform designed for remote control target engagement from the protection of the armored vehicle. These systems can accommodate several weapons: MK19, M2, 
M240, M249, XM312/307 and M230.  Features include target tracking- independent of gun motion,  IR pointer illuminator, low ammo sensor, digital image stabilization, and 
permits target engagements under day and night conditions to max affective range of the weapon. The RWS will be applied to the RG-31 vehicle.  The RWS will provide 
adequate stand off from hostile engagements, increasing mission survivability and route clearance mission accomplishment. This system is of great value providing protection to 
the gunner, vehicle crew and route clearance team. The RWS will contribute to saving many lives.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Contract Award July 08.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                   75  75  75  75                  

Outputs                     75  75  75  75                
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  300 

Outputs                                  300 

METHOD OF IMPLEMENTATION:  Contractor  ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  0 months  
Contract Dates:   FY 2008 - Jul 08   FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 - Nov 08   FY 2009 -    FY 2010 -    



 

 
DA0924 Item No. 14 Page 28  of  47 Exhibit P-3A 
MODIFICATION OF IN SVC EQUIP 118 Individual Modification 
   

  

 
 Exhibit P-3A  

Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): Remote Weapon Station (MPRCV) [MOD 17] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    300 67.5  300 67.5 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits    300 7.5  300 7.5 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 300 7.5 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 300 7.5 

Total Procurement Cost   0.0 0.0 75.0 0.0 0.0 0.0 0.0 0.0 0.0 75.0 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: Rebuild Kits (MPRCV) [MOD 18] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: Mine Protected Route Clearance Vehicles (MPRCV)  
  

DESCRIPTION / JUSTIFICATION:  
Rebuild kits will consist of drive train and power pack configuration packages designed specificly for each vehicle type (Buffalo, RG-31, JERRV, and VMMD). Each package 
will consist of those items commonly lost due to IED events and/or over extended usage.  Such items will include engines, transmissions, axels, alternators, and wheel assemblies.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Contract Award July 08.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                   175  175  175  175                  

Outputs                     175  175  175  175                
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  700 

Outputs                                  700 

METHOD OF IMPLEMENTATION:  Contractor  ADMINISTRATIVE LEADTIME:  1 months  PRODUCTION LEADTIME:  4 months  
Contract Dates:   FY 2008 - Jul 08   FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 - Nov 08   FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): Rebuild Kits (MPRCV) [MOD 18] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    700 147.0  700 147.0 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits    700 63.0  700 63.0 
 FY 2008 Equip -- Kits      
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 700 63.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 700 63.0 

Total Procurement Cost   0.0 0.0 210.0 0.0 0.0 0.0 0.0 0.0 0.0 210.0 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: Add on Armor (BEB) [MOD 19] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: Bridge Erection Boat (BEB)  
  

DESCRIPTION / JUSTIFICATION:  
Provides add on armor protection to the Bridge Erection Boat, includes A kit (1 per BEB defensive), 1 prototype and 44 for application & 13 B kits (4 per MRBC) 1 prototype and 
12 for application.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Contract award July 08  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                 14  14  15  15                    

Outputs                   14  14  15  15                  
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  58 

Outputs                                  58 

METHOD OF IMPLEMENTATION:  Contractor  ADMINISTRATIVE LEADTIME:  1 months  PRODUCTION LEADTIME:  2 months  
Contract Dates:   FY 2008 - Jul 08   FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 - Sep 08   FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): Add on Armor (BEB) [MOD 19] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    58 0.9  58 0.9 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits    58 0.3  58 0.3 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 58 0.3 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 58 0.3 

Total Procurement Cost   0.0 0.0 1.2 0.0 0.0 0.0 0.0 0.0 0.0 1.2 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: Next Generation Armor (MPRCV) [MOD 20] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: Mine Protected Route Clearance Vehicles  
  

DESCRIPTION / JUSTIFICATION:  
There is a requirement to increase protection levels for the Buffalo, Vehicle Mounted Mined Detector (VMMD), RG-31 and Joint EOD Rapid Response Vehicle (JERRV) 
vehicles.  Funds will be utilized to apply a solution to all four systems. The next generation armor combined with the current configuration will provide sufficient protection levels 
for our service members.  This armor package will be applied to approximately 99 Buffalos, 87 VMMD systems, 339 RG-31's and 169 JERRV's.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Contract award July 08  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                   173  173  174  174                  

Outputs                     173  173  174  174                
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  694 

Outputs                                  694 

METHOD OF IMPLEMENTATION:  Contractor  ADMINISTRATIVE LEADTIME:  1 months  PRODUCTION LEADTIME:  4 months  
Contract Dates:   FY 2008 - July 08   FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 - Nov 08   FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): Next Generation Armor (MPRCV) [MOD 20] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    694 111.0  694 111.0 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits    694 63.8  694 63.8 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 694 63.8 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 694 63.8 

Total Procurement Cost   0.0 0.0 174.8 0.0 0.0 0.0 0.0 0.0 0.0 174.8 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: HMMWV FRAG Kit #4 (Underbody) [MOD 25] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: Armored Vehicles - M1114 Up-Armored HMMWV (UAH) & M1151  
  

DESCRIPTION / JUSTIFICATION:  
Fragmentation (FRAG) kit #4 provides increased protection to the underbody.  Enhanced solution based upon field recommendation to provide armor panels to the underbody.  
Total quantity required is 18669.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Based on PEO CS&CSS direction, and in response to certain tactical situations in theater, a Frag Kit #4 (FK4) Proof of Principle structure was designed by PM LTV and ATC in 
Sep 05; tested in Oct 05 (Generation I).  The results demonstrated a need for a more extensive application than the chassis was capable off.  USMC also conducted an identical 
test with their USMC MAK kit, and got worse results.  However, in Oct 06, theater requested additional changes to the design and circumstances.  PM LTV (with JIEDDO 
assistance) and ATC designed (Oct 06), fabricated (Nov 06), and tested (Dec 06) a Proof of Principles Generation II design.  This, too, failed.  Currently, theater, ARL, ATEC, 
and TARDEC are trying a 3rd generation design to another set of requirements.  Currently, this effort in the early design phase and any successful Proof of Principle testing will 
require a MINIMUM of 180 days to develop and successfully integrate onto the M1114 UAH and M1151 Family.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                   4667  4667  4667  4668                  

Outputs                     4667  4667  4667  4668                
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  18669 

Outputs                                  18669 

METHOD OF IMPLEMENTATION:  Depot  ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  0 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): HMMWV FRAG Kit #4 (Underbody) [MOD 25] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    18669 79.9  18669 79.9 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2005 & Prior Equip -- Kits      
 FY 2006 -- Kits      
 FY 2007 Equip -- Kits      
 FY 2008 Equip -- Kits    18669 53.2  18669 53.2 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 18669 53.2 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 18669 53.2 

Total Procurement Cost   0.0 0.0 133.1 0.0 0.0 0.0 0.0 0.0 0.0 133.1 
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INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: HMMWV Enhanced GPK [MOD 26] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: Armored Vehicles -  M1114 Up-Armored HMMWV (UAH)  
  

DESCRIPTION / JUSTIFICATION:  
Enhanced Gunner Protection Kit (GPK) provides increased protection and enhanced situational awareness to the gunner.  Enhancements include addition of transparent armor to 
the gun shield and GPK to improve situational awareness.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Collaborative design with ARDEC, PM-CSW and PM-TV (Gov't TDP); APG test began 30 Mar 06 and ballistic testing on 20 Apr 06.  
TDP provided to Industrial Base Operations (IBO, formally GSIE) for production prototypes.  ARDEC adapting for M1151/M1025, FMTV-LSAC/RACK, 5-ton, HEMTT and 
PLS requirements.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                 2341  2341  2342  2342                    

Outputs                   2341  2341  2342  2342                  
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  9366 

Outputs                                  9366 

METHOD OF IMPLEMENTATION:  Depot  ADMINISTRATIVE LEADTIME:  0 months  PRODUCTION LEADTIME:  0 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): HMMWV Enhanced GPK [MOD 26] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    9366 81.5  9366 81.5 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2005 & Prior Equip -- Kits      
 FY 2006 -- Kits      
 FY 2007 Equip -- Kits      
 FY 2008 Equip -- Kits    9366 54.3  9366 54.3 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 9366 54.3 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 9366 54.3 

Total Procurement Cost   0.0 0.0 135.8 0.0 0.0 0.0 0.0 0.0 0.0 135.8 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: ASV Enhancement Retrofits [MOD 28] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: All fielded ASVs  
  

DESCRIPTION / JUSTIFICATION:  
The ASV retrofit of enhancements will be applied to M1117's the have been fielded including those deployed in support of Operation Iraqi Freedom and Operation Enduring 
Freedom.  Enhancments include the Resetable Burst Disk, Crew 2 Integration, and the Lower Rear Door Torsion Bar. Total Requirement is 1614 retrofits.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Enhancements were developed in response to Theater incidents and ONS requirement.  They will reduce operating and support costs and improve vehicle readiness.  Currently 
selecting design approach on resetable burst disk, then will implement and test.  Crew 2 integration turret installation design option has been selected and prototype development 
has started.  Torsion bar installation design option selected and prototype development has started with installation demonstration to follow.  Enhancements will be incorporated 
into new vehicle production.  Retrofit kits for vehicles produced prior to that point will be up-graded with these solutions.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                     403  403  404  404                

Outputs                                           
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  1614 

Outputs                                   

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  3 months  PRODUCTION LEADTIME:  4 months  
Contract Dates:   FY 2008 - Sep 08   FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 - Jan 09   FY 2010 -    
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 Exhibit P-3A  

Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): ASV Enhancement Retrofits [MOD 28] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity      
 Installation Kits    1614 36.0  1614 36.0 
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits    1614 4.0  1614 4.0 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 1614 4.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 1614 4.0 

Total Procurement Cost   0.0 0.0 40.0 0.0 0.0 0.0 0.0 0.0 0.0 40.0 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: HMMWV AC Improvements [MOD 29] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: Armored Vehicles - M1114 Up-Armored HMMWV (UAH)  
  

DESCRIPTION / JUSTIFICATION:  
Improved AC system provides a temperature reduction in the internal cabin of the M1114 Up-Armored HMMWVs. Improved AC consist of replacing the current AC system.  
Performance baseline is the M1151A1 HMMWV.  Total quantity is 14,132.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
A new contract will be opened for competition upon receipt of funds.  Cost estimate includes engineering, testing and production.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                     4710  4710  4712                  

Outputs                       4710  4710  4712                
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  14132 

Outputs                                  14132 

METHOD OF IMPLEMENTATION:  Contract  ADMINISTRATIVE LEADTIME:  6 months  PRODUCTION LEADTIME:  3 months  
Contract Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
Delivery Dates:   FY 2008 -    FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): HMMWV AC Improvements [MOD 29] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    14132 49.0  14132 49.0 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits    14132 32.0  14132 32.0 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 14132 32.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 14132 32.0 

Total Procurement Cost   0.0 0.0 81.0 0.0 0.0 0.0 0.0 0.0 0.0 81.0 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: CE/MHE Armor Upgrade Kits [MOD 35] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: Combat Engineer (CE)/Material Handling Equipment(MHE)  
  

DESCRIPTION / JUSTIFICATION:  
Add-on Armor (AoA) kits for Combat Engineer/Material Handling Equipment (CE/MHE) is required to meet critical armor in-theater requirements. The AoA Upgrade Kit 
increases protection to the vehicle crew compartment from a Level 3 to a Level 4 (highest level).  
The FY2008 requirement is $86M to procure, install and provide initial sustainment of (524) AoA Upgrade Kits to meet an in-theater requirement to increase the crew protection 
of armored CE/MHE Theater Provided Equipment (TPE) from a Level 3 to a Level 4 (highest level) against small arms and IED threats.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
Production contract award - 30 Aug 08  
Production - 1 Oct 08-Jun 09  
Installation - 1 Dec 08-30 Dec 09  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                   180  180  164                    

Outputs                   120  120  120  120  44                
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                  524 

Outputs                                  524 

METHOD OF IMPLEMENTATION:    ADMINISTRATIVE LEADTIME:  2 months  PRODUCTION LEADTIME:  2 months  
Contract Dates:   FY 2008 - FY2008   FY 2009 - Aug 08   FY 2010 -    
Delivery Dates:   FY 2008 - FY2008   FY 2009 - Oct 08   FY 2010 -    
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 Exhibit P-3A  

Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): CE/MHE Armor Upgrade Kits [MOD 35] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement    524 86.0  524 86.0 
 Kit Quantity      
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits      
 FY 2009 Equip -- Kits    520  520  
 FY 2010 Equip -- Kits    4  4  
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 0 0.0 520 0.0 4 0.0 0 0.0 0 0.0 0 0.0 0 0.0 524 0.0 

Total Procurement Cost   0.0 0.0 86.0 0.0 0.0 0.0 0.0 0.0 0.0 86.0 
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE: M939 Anti-Lock Brake System (ABS) [MOD 36] 0-00-00-0000  
  

MODELS OF SYSTEM AFFECTED: M939 Family of Vehicles  
  

DESCRIPTION / JUSTIFICATION:  
The current design for the M939 brake system is inadequate and accident-prone.  In the FY90-FY95 timeframe there were 194 serious accidents resulting in injury costs of $8.1M, 
$2.9M in property damage, 163 serious injuries, and 46 fatalities.  In 1999, GAO report GAO/NSIAD-99-82 analysis indicated that from Jan 1987 thru Jun 1998 accident data 
showed that, while M939s made up an average of 9% of the Army Motor vehicle fleet, the M939 accounted for 34% of the fleet's accidents resulting in fatalities.  Comparison of 
U.S. Department of Transportation accident statistics and M939 accident statistics showed that over a 10-year period, the fatality rate of occupants of the M939 averaged about 30 
times higher than the fatality rate for occupants of comparably sized commercial trucks.  For the past six years the M939 Series Trucks have been operating under Safety of Use 
Message (SOUM) 98-07 limiting the highway speed to 40-mph in an attempt to limit accidents, injuries, and fatalities occurring under this highway operational scenario.  The 
accident scenario for M939 trucks occurs during panic stop situations and is worsened on wet pavement.  In panic stop situations the truck's wheels lock up causing engine stall.  
This causes loss of power steering resulting in uncontrolled skidding creating accident and roll-over situations.  Extensive testing of ABS for this truck has shown that ABS will 
eliminate 100% of the engine stalls and wheel lock-up regardless of the skill level of the drivers.  Once the ABS is installed on trucks with radial tires, the 40-mph speed limit 
restriction can be lifted, allowing the vehicles to be safely operated to their required operational capability and mission requirements.  
  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):  
DEVELOPMENT STATUS / MAJOR DEVELOPMENT MILESTONE(S):   
Products Specification Available - Oct 98   
Hardware Application : Jan 00 - FY10   
This mod includes tubes and tires in addition to the ABS kits.  Kits are applied either by the hardware contractor or through the Government Reimbursable Program (GRP) where 
funds are provided directly to the organization applying the modification. The funded program through FY10 will fulfill 100% of the M939 ABS program.  Application is subject 
to availability of vehicles and the schedule is developed with each receiving unit individually, so there is no convential application schedule shown below.  Production leadtime 
for kits is approximately 6 months.  
  
Installation Schedule  

  Pr Yr  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

  Totals  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Inputs                                           

Outputs                                           
  

  FY 2012  FY 2013  FY 2014  FY 2015  To Totals 

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  Complete   

Inputs                                   

Outputs                                   

METHOD OF IMPLEMENTATION:  Depot/Contractor  ADMINISTRATIVE LEADTIME:  1 months  PRODUCTION LEADTIME:  6 months  
Contract Dates:   FY 2008 - Nov 07   FY 2009 -    FY 2010 -    
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INDIVIDUAL MODIFICATION  Date:  February 2007  

Delivery Dates:   FY 2008 - Jun 08   FY 2009 -    FY 2010 -    
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Individual Modification  

INDIVIDUAL MODIFICATION  Date:  February 2007  

MODIFICATION TITLE (cont): M939 Anti-Lock Brake System (ABS) [MOD 36] 0-00-00-0000  
  

FINANCIAL PLAN: ($ in Millions)  

  FY 2006    
  and Prior  2007  2008  2009  2010  2011  2012  2013  TC  Total  

  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  Qty  $  
RDT&E      
Procurement      
 Kit Quantity    1015 2.3  1015 2.3 
 Installation Kits      
 Installation Kits, Nonrecurring      
 Equipment      
 Equipment, Nonrecurring      
 Engineering Change Orders      
 Data      
 Training Equipment      
 Support Equipment      
 Other (Testing, PM/Eng Spt)      
 Interim Contractor Support      
Installation of Hardware      
 FY 2006 & Prior Equip -- Kits      
 FY 2007 -- Kits      
 FY 2008 Equip -- Kits    1015 2.1  1015 2.1 
 FY 2009 Equip -- Kits      
 FY 2010 Equip -- Kits      
 FY 2011 Equip -- Kits      
 FY 2012 Equip -- Kits      
 FY 2013 Equip -- Kits      
 TC Equip- Kits      

Total Installment  0 0.0 0 0.0 1015 2.1 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 1015 2.1 

Total Procurement Cost   0.0 0.0 4.4 0.0 0.0 0.0 0.0 0.0 0.0 4.4 
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
ITEMS LESS THAN $5.0M (TAC VEH)  

P-1 Item Nomenclature  
 ITEMS LESS THAN $5.0M (TAC VEH) (DL5110)  
DL5110  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty    
Gross Cost   8.0 8.0 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1   8.0 8.0 
Initial Spares    
Total Proc Cost   8.0 8.0 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
This equipment consists of various tools essential to the maintenance of the Army's Worldwide Tactical Wheeled Vehicle Fleet.  These sets include components as small as a screwdriver to as large 
as an Automotive Work Table and Maintenance Stand.  The maintenance equipment and tools have multi-application to the maintenance organization tasked with maintaining tactical and support 
vehicles.  
 
Justification:  
FY 2008 Base Appropriation:  $0.00  
FY 2008 GWOT Request:  $7.970 million  
FY2008 Total:  $7.970 million  
  
FY2008 GWOT dollars procure 1,559 Sets, Kits, Outfits, and Tools (SKOTs).  These SKOTs are for additional assets to prosecute the Global War on Terror by resetting items, replacing battle 
losses, generating and protecting forces, and enhancing military capabilities.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ITEMS LESS THAN $5.0M (TAC VEH) (DL5110)  
DL5110  
ITEMS LESS THAN $5.0M (TAC VEH)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

FY08 GWOT     
Shop Equip Elec Component Rpr    59 3 19.67  
Auto Sustainment and Maintenance SE    443 6 73.83  
Air Compressor 4310-00-542-4566    2767 488 5.67  
Air Compressor Various    690 600 1.15  
Air Compressor 4310-00-752-9634    48 7 6.86  
Air Compressor 4310-00-542-4564    82 48 1.71  
Saw Powerhack Portable    62 5 12.40  
Radiator Test&Repari Shop Equip    83 4 20.75  
Machinist Measuring Tool Set    5 6 0.83  
Spare Part Storage Field Shop Set    3528 392 9.00  
Program Support    203  
                          
 Total:    7970  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
ITEMS LESS THAN $5.0M (TAC VEH) (DL5110)  
DL5110  
ITEMS LESS THAN $5.0M (TAC VEH)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

FY08 GWOT                    
Shop Equip Elec Component Rpr                    
 FY 2008 MS  Snap-On Industrial  

Crystal Lake, IL  
C/FFP  TACOM, Rock Island, IL Jun 08  Nov 08  3  19.67 Y  N    

Auto Sustainment and Maintenance SE                    
 FY 2008 MS  Kipper Tool Co  

Gainesville, GA  
C/FFP  TACOM, Rock Island, IL Jun 08  Nov 08  6  73.83 Y  N    

Air Compressor 4310-00-542-4566                    
 FY 2008 MS  TBS   C/FFP  TACOM, Rock Island, IL Jun 08  Oct 08  488  5.67 Y  N    

Air Compressor Various                    
 FY 2008 MS  TBS   C/FFP  TACOM, Rock Island, IL Mar 09  Sep 09  600  1.15 Y      

Air Compressor 4310-00-752-9634                    
 FY 2008 MS  TBS   C/FFP  TACOM, Rock Island, IL Mar 09  Sep 09  7  6.86 N  Jul 08    

Air Compressor 4310-00-542-4564                    
 FY 2008 MS  TBS   C/FFP  TACOM, Rock Island, IL Mar 09  Sep 09  48  1.71 N  Jul 08    

Saw Powerhack Portable                    
 FY 2008 MS  TBS   C/FFP  TACOM, Rock Island, IL Mar 09  Aug 09  5  12.40 N  Jul 08    

Radiator Test&Repari Shop Equip                    
 FY 2008 MS  Sierra Army Depot  

Herlong, CA  
SS/FFP  TACOM, Rock Island, IL Jun 08  Oct 08  4  20.75 Y  N    

Machinist Measuring Tool Set                    
 FY 2008 MS  Kipper Tool Co  

Gainesville, GA  
C/FFP 3/5  TACOM, Rock Island, IL Jun 08  Oct 08  6  0.83 Y  N    

Spare Part Storage Field Shop Set                    
 FY 2008 MS  Sierra Army Depot  

Herlong, CA  
SS/FFP  TACOM, Rock Island, IL Jun 08  Oct 08  392  9.00 Y  N    

 
REMARKS:   
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